Grantee: Oklahoma

Grant: B-13-DS-40-0001
January 1, 2017 thru March 31, 2017 Performance Report

"l Community Development Systems
l Disaster Recovery Grant Reporting System (DRGR)



Grant Number: Obligation Date: Award Date:
B-13-DS-40-0001

Grantee Name: Contract End Date: Review by HUD:
Oklahoma 04/28/2016 Original - In Progress
Grant Award Amount: Grant Status: QPR Contact:
$93,700,000.00 Active Robin Slawson
LOCCS Authorized Amount: Estimated PI/RL Funds:

$85,194,350.50 $131,366.78

Total Budget:
$93,831,366.78

Disasters:

Declaration Number
FEMA-4117-OK

Narratives
Disaster Damage:

As specified in the June 3, 2014 Federal Register Notice Vol. 79, No. 106, the State sustained multiple disasters occurring from 2011 to 2013.
These disasters were far reaching throughout the fifty-seven (57) counties identified under the Presidential Disaster Declarations. Such
disasters included; tornadoes, wildfires, flooding, straight-line winds, and winter snowstorms. Disaster related damage resulting from
tornadoes (2013) and wildfires (2012) occurring in Cleveland and Creek counties respectively account for the majority of the disaster related
damage. A Damage Assessment Report (August 6, 2013) covering the tornado disaster impact area appears as Appendix A in this Action
Plan and contains a more detailed assessment of the Moore tornado event of 2013. This single disaster proved to be the most significant
event of the Federal Register Notice time period.

Since the initial assessment of the storms’ impact, inquiries have been made to the State of Oklahoma Department of Emergency
Management to update disaster impacts. However, the Department reported that there is no additional State disaster information available.
Because several years have passed and vigorous steps have been taken toward recovery, the State determined that a survey was needed to
update recovery efforts and determine the unmet needs still existing. As mentioned previously, CDBG_DR funds must be used to cover
“unmet’ storm related disaster needs. Given these circumstances, the State prepared both mailed and emailed surveys to representatives of
various units of general local governments (counties, cities, towns), HUD assisted housing, and LITHC housing located within the eligible
disaster areas. US Census (American Community Survey) data was also examined as well to help better identify targeted groups which could
possibly address the LMI requirement set forth in the Federal Register Notice.

The following list includes the Presidential Disaster Declarations and eligible counties accounted for under the eligible declaration. The listing
also denotes the incident period in which the disaster occurred.

Oklahoma Severe Winter Storm (DR-4164)

Incident period: December 5, 2013 to December 6, 2013

Major Disaster Declaration declared on January 30, 2014

Counties Included: Choctaw, Le Flore, McCurtain, Pushmataha

Oklahoma Severe Storms and Tornadoes (DR-4117)

Incident period: May 18, 2013 to June 2, 2013

Major Disaster Declaration declared on May 20, 2013

Counties Included: Atoka, Canadian, Coal, Cleveland, Craig, Haskell, Hughes, Latimer, LeFlore, Lincoln, McClain, McIntosh, Nowata,
Oklahoma, Okfuskee, Okmulgee, Ottawa, Pittsburg, Pottawatomie, Pushmataha, Seminole

Oklahoma Severe Winter Storm and Snowstorm (DR-4109)

Incident period: February 24, 2013 to February 26, 2013

Major Disaster Declaration declared on April 8, 2013

Counties Included: Alfalfa, Beaver, Beckham, Blaine, Custer, Dewey, Ellis, Garfield, Grant, Kay, Kingfisher, Major, Noble, Roger Mills,
Washita, Woods, Woodward

Oklahoma Freedom and Noble Wildfires (DR-4078)

Incident period: August 3, 2012 to August 14, 2012

Major Disaster Declaration declared on August 22, 2012

Counties Included: Cleveland, Creek

Oklahoma Severe Storms, Tornadoes, Straight-line Winds, and Flooding (DR-4064)

Incident period: April 28, 2012 to May 1, 2012

Major Disaster Declaration declared on June 14, 2012

Counties Included: Alfalfa, Craig, Grant, Kay, Nowata

Oklahoma Severe Storms, Tornadoes, Straight-line Winds, and Flooding (DR-1989)
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Incident period: May 22, 2011 to May 25, 2011

Major Disaster Declaration declared on June 6, 2011

Counties Included: Blaine, Caddo, Canadian, Craig, Delaware, Grady, Jefferson, Kingfisher, LeFlore, Logan, Major, McClain, Nowata, Osage,
Ottawa

Oklahoma Severe Storms and Flooding (DR-1988)

Incident period: April 21, 2011 to April 28, 2011

Major Disaster Declaration declared on May 27, 2011

Counties Included: Adair, Cherokee, Delaware, Haskell, LeFlore, McIntosh, Muskogee, Okmulgee, Pittsburg, Sequoyah

Oklahoma Severe Winter Storm and Snowstorm (DR-1985)

Incident period: January 31, 2011 to February 5, 2011

Major Disaster Declaration declared on May 13, 2011

Counties Included: Creek, Craig, Jefferson, Logan, Mayes, Nowata, Okmulgee, Osage, Ottawa, Pawnee, Pottawatomie, Rogers, Stephens,
Tulsa, Wagoner, Washington

Oklahoma Severe Storms, Tornadoes, and Straight-Line Winds (DR-1970)

Incident period: April 14, 2011

Major Disaster Declaration declared on April 22, 2011

Counties Included: Atoka, Pushmataha

Recovery Needs:

A funding allocation was created as a result of several limiting factors and considerations. Some of these factors included Federal Register
Notice CDBG-DR guidelines, damage analysis, surveys, US Census data, and of course the Action Plan submission deadline to

HUD. Considerations involving public input and especially the amount of available funding also restricted the overall scope of the program at
this time.

Unmet need exists in the areas of housing, infrastructure, resiliency / mitigation and planning. Data to determine the unmet need was compiled
from unmet need requests provided by an ODOC unmet needs survey conducted from June 26, 2014 through August 8, 2014. Disaster
Recovery notification letters were individually mailed to each of the fifty-seven (57) disaster eligible counties across the State. Disaster
Recovery notification letters were also mailed to each of the State’s eleven (11) Substate Planning Districts. An email database of
approximately three-thousand (3,000) from ODOC’s Community Developer newsletter was also utilized in conjunction with the ODOC disaster
recovery website. Additionally, supplemental data from HUD’s Oklahoma City Field Office and FEMA was also used. The unmet needs survey
was targeted at the fifty-seven (57) Oklahoma counties and their inclusive municipalities which qualified under the 2011, 2012, and 2013
Presidential Disaster Declarations as specified in the Federal Register Notice. Below is a summary of the results from the survey contained in
the ODOC disaster recovery notification letters.Please note that these survey results are the initial response to the inquiry of the State’s unmet
disaster needs. Because these unmet needs are based off simple requests and not substantiated by an official application, this listing DOES
NOT reflect a final eligibility of such requested activities. The FINAL eligibility assessment will be conducted upon evaluation of an officially
submitted Disaster Recovery application through the State’s OKGrants’ system.

SURVEY SUMMARY - AS OF 8/8/2014

Total Submissions — 89 Units of General Local Government (UGLG's)

 Total Disaster Funding Requested — $253,818,251.68

¢ Total Individual Funding Activities Requested Among the 89 UGLG’s — 371

« Projects Directly DR Ineligible: 8 ($3,542,289.75)

» Project Administration Directly Specified in Letter of Intent: 2 ($2,222,869.98) Note: No Other UGLG’s Requested Administration Amounts
as Part of the Letter of Intent.
Cleveland County — (Cleveland / Norman) 67 Activities ($49,221,000.00) Does NOT include OKC/Cleveland County Activities

« Creek County — 136 Activities ($43,435,673.46)

« Oklahoma City — 22 Activities ($87,501,550.00)

« Balance of State — 145 Activities ($73,660,028.22)

Activities Requested from 2011 Disaster Declarations: 125 ($62,789,432.64)

« Activities Requested from 2012 Disaster Declarations: 181 ($60,677,272.96)

 Activities Requested from 2013 Disaster Declarations: 62 ($125,728,676.10)

« Activities Requested with Disaster Event Occurring Outside of Allowed Years (2011, 2012, & 2013): 1 Acivity ($2/p>
CDBG-DR Categories (Total Request - $253,818,251.68)

» Housing — 3 Activities ($9,000,000.00)3.5%

« Infrastructure — 90 Activities ($156,902,371.60)61.8%

* Planning — 10 Activities ($15,403,444.00)6.1%

* Public Facilities — 14 Activities ($1,748,582.64)0.7%

* Resiliency — 250 Activities ($59,640,983.46)23.5% Includes: Emergency Equipment, Generators, Storm Sirens, Housing Clearance for
Flood Plain Issues, Storm Shelters/Safe Rooms.

» Economic Development — 1 Activity ($900,000 INELIGIBLE) 0.4% Project DID NOT Relate To Disaster.

» Administration — 2 Activities ($2,222,869.98)0.9%This amount will not reflect actual administration at the time of the final DR plan. This
amount only shows what was included in the Letter of Intent listings. Federal guidance allows for up to 5% Administration.
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« UNKNOWN - 1 ($8,000,000.00) 3.2%
activities.

*NOTE: Requested $8 million in funding but did not provide any detailed list of requested DR

Consistent with the Federal Register Notice, the primary purpose of the Funding is to address the immediate unmet housing and economic
revitalization needs of our most impacted counties. The State’s allocation of the Funding by activity (as set forth above)is guided by several
critical federal requirements set forth in the Federal Register Notice. All of the programs to be administered in the activity categories identified
above, with the exception of Administration and Planning, will achieve one or more of the National Objectives:
. First, the Federal Register Notice requires that not less than $41,228,000 of the Funding must be used to provide assistance in Cleveland
and Creek Counties. HUD has explained that this requirement was largely based on where registrants who sought assistance from FEMA and

SBA were geographicallyconcentrated.

. Second, allactivities, with the exception of Administration and Planning, must meet at least one of the National Objectives.
. Third, at least 50% of the Funding (together with all related future allocations of CDBG-DR Program funds)must meet the Low/Moderate
Income Benefit National Objective. As a result, the State must be able to demonstrate that the Funding is being expended to assist LMI

persons.

. Fourth, while homeownership assistance may be provided to households up to 120% of AMI, however, only those funds used to serve
households with up to 80% of AMI may qualify as meeting the low and moderate income person benefit national objective.
. Finally, the Funding cannot be used to assist second homes (as defined in IRS Publication 936) or private utilities.
The State’s first priority withtheFundingis to get funding to as many affected residents as possible in order to assist them with disaster
recovery. With this priority in mind, the State has developed additional factors to determine allocations of the Funding down to the level of

specificity required by HUD.

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

N/A

$0.00
$0.00

Program Income Drawdown
Program Income Received
Total Funds Expended

Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
Low/Mod

This Report Period

$1,258,701.00
$1,258,701.00

$11,354,563.72
$11,354,563.72

$12,271,783.52

Required

$0.00
$14,055,000.00
$18,740,000.00
$4,685,000.00

To Date
$85,194,350.50

$85,194,350.50
$85,194,350.50

$53,732,914.77
$53,732,914.77

$0.00
$0.00
$57,189,391.72
$0.00

Target
$46,850,000.00

To Date
96.14%
94.22%

$0.00
$0.00
$3,342,838.98
$1,930,639.76

Actual

$77,278,843.77
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Overall Progress Narrative:

» R11 was submitted to HUD for review and approved. R11 Activities were budgeted and obligated.

» Voucher Revisions were made affecting several rounds this quarter. The R2 and R3 activities were approved
for an extension, however, the expired R2 & R3 funds have not been re-budgeted/obligated properly in DRGR in
order to draw these funds for continuing construction activities. ODOC needs assistance from HUD to provide the
steps necessary in DRGR to complete this task.

» The Contracting information will be uploaded on the ODOC website containing all of the program contracts to
date.

» ADMIN STATE R9 - See attached Contractor's Report (PDF) listing all contracts awarded using CDBG-DR
funds thru 4/29/17. RS

» Please see individual Activity Narratives for updates.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
9999, Restricted Balance $0.00 ($80,948,334.50) $0.00
Admin - DR R1, Admin - DR R1 $0.00 $359,877.20 $359,877.20
Admin - DR R10, Admin - DR R10 $34,455.53 $150,000.00 $34,455.53

Admin - DR R3, Admin - DR R3

($21,060.60)

$1,109,568.00

$1,058,237.13

Admin - DR R4, Admin - DR R4 $207,737.50 $442,359.25 $208,337.50
Admin - DR R5, Admin - DR R5 $61,963.31 $68,000.00 $63,615.54
Admin - DR R6, Admin - DR R6 $0.00 $3,723.00 $0.00
Admin - DR R7, Admin - DR R7 $183,214.67 $466,799.00 $189,243.69
Admin - DR R9, Admin - DR R9 $18,096.31 $408,808.00 $16,873.17
Admin DR R11, Admin DR R11 $0.00 $300,000.00 $0.00
Housing - DR R1, Housing - DR R1 $0.00 $434,334.89 $434,334.89
Housing - DR R3, Housing - DR R3 $0.00 $5,110,000.00 $5,110,000.00
Housing - DR R5, Housing - DR R5 $164,060.47 $750,000.00 $701,494.43
Housing DR R11, Housing DR R11 $0.00 $676,201.00 $0.00
Infrastructure - DR R1, Infrastructure - DR R1 $0.00 $2,314,834.10 $2,314,834.10

Infrastructure - DR R10, Infrastructure - DR R10
Infrastructure - DR R2, Infrastructure - DR R2
Infrastructure - DR R3, Infrastructure - DR R3
Infrastructure - DR R®, Infrastructure - DR R6
Infrastructure - DR R7, Infrastructure - DR R7

Infrastructure - DR R8, Infrastructure - DR R8

$1,739,075.07
$0.00
$131,366.78
$3,406,087.50
$1,017,892.37
$4,385,939.29

$4,353,851.00
$1,980,000.00
$8,412,305.20
$7,840,829.05
$8,570,688.02
$9,500,000.00

$1,739,075.07
$1,871,930.15
$7,255,357.73
$6,722,149.26
$2,497,538.78
$8,242,202.36

Infrastructure - DR R9, Infrastructure - DR R9 $751,052.33 $10,293,600.00 $1,508,355.13
Mitigation / Resiliency - DR R1, Mitigation / Resiliency - DR $0.00 $206,969.81 $206,969.81
Mitigation / Resiliency - DR R3, Mitigation / Resiliency - DR $0.00 $1,457,925.00 $875,410.00

Mitigation / Resiliency - DR R4, Mitigation / Resiliency - DR

($1,181,692.97)

$16,396,016.70

$9,564,590.65
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Mitigation / Resiliency - DR R5, Mitigation / Resiliency - DR
Mitigation / Resiliency - DR R6, Mitigation / Resiliency - DR
Mitigation / Resiliency - DR R7, Mitigation / Resiliency - DR
Mitigation / Resiliency DR R11, Mitigation / Resiliency DR
Planning - DR R1, Planning - DR R1

Planning - DR R3, Planning - DR R3

$95,805.86
$8,500.00
$462,376.48
$0.00

$0.00
($110,306.18)

$537,500.00
$300,000.00
$966,216.48
$282,500.00
$930,000.00
$702,811.58

$483,831.95
$134,825.00
$727,176.48

$0.00
$930,000.00
$482,199.22

.
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Activities

Project #/ Title: Admin - DR R10/Admin - DR R10

OKC 00023 83.1 Admin R10
OKC 00023 83.1 Admin R10

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Activity Status:

Under Way

Project Title:

Admin - DR R10

Projected End Date:

05/20/2018

Completed Activity Actual End Date:

Project Number:
Admin - DR R10
Projected Start Date:
05/20/2016

Benefit Type:
N/A

National Objective: Responsible Organization:

N/A City of Oklahoma City2

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $150,000.00

Total Budget $0.00 $150,000.00

Total Obligated $0.00 $150,000.00

Total Funds Drawdown $34,455.53 $34,455.53
Program Funds Drawdown $34,455.53 $34,455.53
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $34,455.53 $34,455.53

City of Oklahoma City2 $34,455.53 $34,455.53
Match Contributed $0.00 $0.00

Ancillary Activities

gfgsr?igei?ol?\ Activity Type Project # Grantee Activity # Activity Title Prog;igwolunniome
Giyof Odaoma Ciyz | cion of publc faciiies | "1oSIUCre DR | OKCO00Z3831 | OKCO00Z3EAL | Goner nscoun
City of Oklahoma City2 Administration Admin - DR R3 OKe 0002;33'1 Admin OKidog%zggal General Account
City of Oklahoma City2 iﬁgﬁt:)l?ts:;glri]érsacglri]t?;u Infrastnqucltgre -DR oéfa%%?ﬁasn%llqlgga Oé?a?)%?ﬁ:n%ll?lgg ° General Account
City of Oklahoma City2 Ff:ﬁgﬁt:)”fitsgglri]érfe;éi)lri]t?gsu Infrastru}gt;re -DR OTI:():rg;?eorzglgﬁi)l Il?rgra OI?Ig:rgggrz glgit;L Il?rgra General Account
City of Oklahoma City2 iﬁgﬁt:)i!‘itsgglri]érgglri]t?;u Infrastru;tgjre -DR ngrgggEglggsL llqngra Oizgrgggrz glaslﬁt)l Il?rgra General Account

fh!
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Association Description:
OKC Draper Water Treatment Plant

Activity Description:

Project Administration Round #10

Location Description:
Oklahoma City

Activity Progress Narrative:
Contract 16640 #37 payment R10 3/24/17.RS

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: Admin - DR R3/Admin - DR R3

Grantee Activity Number: Catoosa 00042 83.1 Admin R3
Activity Title: Catoosa 00042 83.1 Admin R3
Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:

Admin - DR R3 Admin - DR R3
Projected Start Date: Projected End Date:

| Community Development Systems
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12/15/2014 12/15/2016

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Catoosa, City of

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $0.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $5,111.51
Program Funds Drawdown $0.00 $5,111.51
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $5,111.51

Catoosa, City of $0.00 $5,111.51
Match Contributed $0.00 $0.00

Activity Description:

Project Administration

Location Description:

Catoosa, City of

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R3
Projected Start Date:
12/15/2014

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Kingfisher, City of
Match Contributed

Activity Description:

Project Administration

Location Description:

Kingfisher

Activity Progress Narrative:

Kingfisher 00077 83.1 Admin R3
Kingfisher 00077 83.1 Admin R3

Activity Status:

Under Way

Project Title:

Admin - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:
Kingfisher, City of

Jan 1 thru Mar 31, 2017 To Date
N/A $8,939.40
($21,060.60) $8,939.40
($21,060.60) $8,939.40

($21,060.60)
($21,060.60)

($12,121.20)
($12,121.20)

$0.00 $0.00
$0.00 $0.00
$0.00 $8,939.40
$0.00 $8,939.40
$0.00 $0.00

The Kingfisher activities (construction & admin) were approved for an extension, however, the funds have not been re-budgeted
in DRGR in order to draw the remaining funds. Construction has been completed and the City covered the cost and is waiting

to be reimbursed.

Accomplishments Performance Measures

No Accomplishments Performance Measures

11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

12
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Norman 00064 83.1 Admin R3
Norman 00064 83.1 Admin R3

Activity Status:

Administration Under Way
Project Number: Project Title:
Admin - DR R3 Admin - DR R3
Projected Start Date: Projected End Date:
12/15/2014 12/15/2016
Benefit Type: Completed Activity Actual End Date:
N/A
National Objective: Responsible Organization:
N/A Norman, City of
Overall Jan 1 thru Mar 31, 2017 To Date
Total Projected Budget from All Sources N/A $21,312.00
Total Budget $0.00 $21,312.00
Total Obligated $0.00 $21,312.00
Total Funds Drawdown $0.00 $19,570.24
Program Funds Drawdown $0.00 $19,570.24
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $19,570.24
Norman, City of $0.00 $19,570.24
Match Contributed $0.00 $0.00
Ancillary Activities
Responsible L . . . . Program Income
Organization Activity Type Project # Grantee Activity # Activity Title Account
. - . . Norman 00064 83.1 | Norman 00064 83.1
Norman, City of Administration Admin - DR R9 Admin R9 Admin R9 General Account
Norman. Citv of Construction/reconstruct Infrastructure - DR | Norman 00064 83.1 | Norman 00064 83.1 General Account
s ion of streets R3 Infra (Streets) R3 Infra (Streets) R3
Norman. Citv of Construction/reconstruct Infrastructure - DR | Norman 00064 83.1 | Norman 00064 83.1 General Account
s ion of streets R9 Infra (Streets) R9 Infra (Streets) R9

Association Description:
Norman Street Rehab

Activity Description:

Project Administration

Location Description:

Norman

13
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Activity Progress Narrative:

Norman Admin. activity is complete with funds remaining.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

14
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R3
Projected Start Date:
12/15/2014

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Oklahoma Department of Commerce

Match Contributed

Ancillary Activities

State - 83.1 ODOC Admin R3
State - 83.1 ODOC Admin R3

Activity Status:
Under Way

Project Title:

Admin - DR R3
Projected End Date:
12/15/2016

Completed Activity Actual End Date:

Responsible Organization:

Oklahoma Department of Commerce

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$620,387.00
$620,387.00

$620,387.00
$613,807.58

$613,807.58
$0.00

$0.00
$620,387.00
$620,387.00

$0.00

Responsible

Organization Activity Type

Project # Grantee Activity #

Activity Title

Program Income
Account

Oklahoma Department of

Administration
Commerce

State - 83.1 ODOC

Admin - DR R9 Admin R9

State - 83.1 ODOC
Admin R9

General Account

Oklahoma Department of

Administration
Commerce

Admin DR R11 State 83.1 Admin R11

State 83.1 Admin R11

General Account

Oklahoma Department of
Commerce

Administration

Admin - DR R7

State 83.1 Admin R7 | State 83.1 Admin R7 General Account

Association Description:
ODOC Admin

Activity Description:

State DR Administration

Location Description:

Oklahoma Dept. of Commerce, Oklahoma City, OK

15
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Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
R4
Activity Title:
R4

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
N/A

National Objective:
N/A

16

Admin - DR R4/ Admin - DR R4

Cleveland Co (SP) Cedar Country 00085 83.1Admin

Cleveland Co (SP) Cedar Country 00085 83.1Admin

Activity Status:

Under Way

Project Title:

Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County
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Overall Jan 1 thru Mar 31, 2017

Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $0.00
Total Funds Drawdown $2,217.16
Program Funds Drawdown $2,217.16
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $2,217.16
Cleveland County $2,217.16
Match Contributed $0.00

Activity Description:

Project Administration

Location Description:

Cleveland County Sponsoring Cedar Country

Activity Progress Narrative:

Contract 16328 #85 - Funds requested 1/27/17

IBTS - October Program Admin in the amount of $262.50
IBTS - November Program Admin in the amount of $735.00
IBTS - December Program Admin in the amount of $694.66
IBTS - Jan 2017 Program Admin in the amount of $ 525.00

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

To Date
$2,232.00
$2,232.00

$2,232.00
$2,217.16

$2,217.16
$0.00

$0.00
$2,217.16
$2,217.16

$0.00

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Cleveland County

Match Contributed

Activity Description:

Project Administration

Location Description:

Cleveland County Sponsoring Lexington

Activity Progress Narrative:

Contract #16325 - Funds drawn in Feb. 2017.

Cleveland Co (SP) Lexington 00082 83.1 Admin R4

Cleveland Co (SP) Lexington 00082 83.1 Admin R4

IBTS Program Admin for October in the amount of $$262.50
IBTS Program Admin for November in the amount of $735.00
IBTS Program Admin for November in the amount of $2,752.04
IBTS Program Admin for Dec/Jan in the amount of 2,100.00

18

Activity Status:
Under Way
Project Title:
Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Cleveland County

Jan 1 thru Mar 31, 2017 To Date
N/A $8,712.00
$0.00 $8,712.00
$0.00 $8,712.00
$5,849.54 $5,849.54
$5,849.54 $5,849.54
$0.00 $0.00

$0.00 $0.00

$5,849.54 $5,849.54
$5,849.54 $5,849.54
$0.00 $0.00

.
]
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Cleveland County

Match Contributed

Activity Description:

Project Administration

Location Description:

Cleveland County Sponsoring Little Axe

Activity Progress Narrative:
Contract 16237 #84

Cleveland Co (SP) Little Axe 00084 83.1 Admin R4

Cleveland Co (SP) Little Axe 00084 83.1 Admin R4

IBTS Program Admin for October in the amount of $577.50
IBTS Program Admin for November in the amount of $735.00
IBTS Program Admin for December in the amount of $2,922.73
IBTS Program Admin for Jan 2017 in the amount of $6,195.00
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Activity Status:

Under Way

Project Title:
Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Cleveland County

Jan 1 thru Mar 31, 2017 To Date
N/A $17,352.00
$0.00 $17,352.00
$0.00 $17,352.00
$10,430.23 $10,430.23
$10,430.23 $10,430.23
$0.00 $0.00
$0.00 $0.00
$10,430.23 $10,430.23
$10,430.23 $10,430.23
$0.00 $0.00

.
]
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Cleveland County

Match Contributed

Activity Description:

Project Administration

Location Description:

Cleveland County Sponsoring Noble

Activity Progress Narrative:
Contract 16234 #81

Cleveland Co (SP) Noble 00081 83.1 Admin R4
Cleveland Co (SP) Noble 00081 83.1 Admin R4

IBTS October Program Admin in the amount of $262.50
IBTS November Program Admin in the amount of $735.00
IBTS December Program Admin in the amount of $3,395.2
IBTS January Program Admin in the amount of $5,460
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Activity Status:

Under Way

Project Title:

Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jan 1 thru Mar 31, 2017 To Date
N/A $17,352.00
$0.00 $17,352.00
$0.00 $17,352.00
$9,852.73 $9,852.73
$9,852.73 $9,852.73
$0.00 $0.00
$0.00 $0.00
$9,852.73 $9,852.73
$9,852.73 $9,852.73
$0.00 $0.00

.
]

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Cleveland County

Match Contributed

Activity Description:

Project Administration

Location Description:

Cleveland County Sponsoring Slaughterville

Activity Progress Narrative:
Contract 16326 #83 -

Cleveland Co (SP) Slaughter 00083 83.1 Admin R4

Cleveland Co (SP) Slaughter 00083 83.1 Admin

IBTS Program Admin for October in the amount of $315.00
IBTS Program Admin for November in the amount of $787.50
IBTS Program Admin for December in the amount of $2,440.34
IBTS Program Admin for January in the amount of $2310.00
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Activity Status:

Under Way

Project Title:

Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jan 1 thru Mar 31, 2017 To Date
N/A $10,872.00
$0.00 $10,872.00
$0.00 $10,872.00
$5,852.84 $5,852.84
$5,852.84 $5,852.84
$0.00 $0.00
$0.00 $0.00
$5,852.84 $5,852.84
$5,852.84 $5,852.84
$0.00 $0.00

.
]
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Creek County

Match Contributed

Activity Description:

Project Administration

Location Description:

Creek County Sponsoring Kellyville

Activity Progress Narrative:

Creek Co (Sp) Kellyville 00053 83.1 Admin R4
Creek Co (Sp) Kellyville 00053 83.1 Admin R4

Activity Status:

Under Way

Project Title:

Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Creek County

Jan 1 thru Mar 31, 2017 To Date
N/A $5,250.00
($600.00) $5,250.00
($600.00) $5,250.00
($600.00) $0.00
($600.00) $0.00
$0.00 $0.00
$0.00 $0.00
($600.00) $0.00
($600.00) $0.00
$0.00 $0.00

Reduced the budget for admin to move $600 to Mit/Res line item for same project. This move from Admin into Mit/Res
was included as a budget mod request for R11, approved this quarter. A voucher change was necessary to show funds drawn
in Mit/Res as the expenditure was for Fire apparatus.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Creek Co (SP) Milfay 00054 83.1 Admin R4

Activity Title: Creek Co (SP) Milfay 00054 83.1 Admin R4

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin - DR R4 Admin - DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Creek County

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $9,507.00

Total Budget $0.00 $9,507.00

Total Obligated $0.00 $9,507.00

Total Funds Drawdown $4,753.50 $4,753.50
Program Funds Drawdown $4,753.50 $4,753.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,753.50 $4,753.50

Creek County $4,753.50 $4,753.50
Match Contributed $0.00 $0.00

Activity Description:

Project Administration

Location Description:

Creek County Sponsoring Milfay

Activity Progress Narrative:

Contract 16322 #54
INCOG Inv. #1 - ROF - 2376.75; bidding of Fire Equipment - 2,376.75 = 4753.50
Admin Contract with Creek Co. (Milfay FD) dated 7/14/15 $9,507.00

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
N/A

National Objective:

Creek County (BOCC) 00049 83.1 Admin R4
Creek County (BOCC) 00049 83.1 Admin R4

Activity Status:

Under Way

Project Title:

Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:

N/A Creek County

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $234,753.00

Total Budget $0.00 $234,753.00

Total Obligated $0.00 $234,753.00

Total Funds Drawdown $117,376.50 $117,376.50
Program Funds Drawdown $117,376.50 $117,376.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $117,376.50 $117,376.50

Creek County $117,376.50 $117,376.50
Match Contributed $0.00 $0.00

Activity Description:

Project Administration

Location Description:

Creek County - Board of County Commissioners

Activity Progress Narrative:

Contract 16317 Draw #5 INCOG Admin Inv. dated 12/31/16. ROF and Bidding services.
ADMIN contract with Creek Co. BOCC dated 7/14/15 $234,753.00 (Communications project)

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:

N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Creek County
Match Contributed

Activity Description:

Project Administration

Location Description:

Creek County (SP) Sheriff Dept 00050 83.1 Admin

R4

Creek County (SP) Sheriff Dept 00050 83.1 Admin

R4

Activity Status:

Under Way

Project Title:
Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Creek County

Jan 1 thru Mar 31, 2017 To Date
N/A $60,000.00
$0.00 $60,000.00
$0.00 $60,000.00
$30,000.00 $30,000.00
$30,000.00 $30,000.00
$0.00 $0.00
$0.00 $0.00
$30,000.00 $30,000.00
$30,000.00 $30,000.00
$0.00 $0.00

Creek County Sponsoring Creek County Sheriff's Department

Activity Progress Narrative:

INCOG Administrative Services draw for $30,000; Draw #3 for ROF; Construction Bidding.
Total Admin Services Contract dated 7/14/15 $60,000.00

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Sapulpa, City of

Match Contributed

Activity Description:

Project Administration

Location Description:

Sapulpa, City of

Activity Progress Narrative:

Sapulpa 00066 83.1 Admin R4
Sapulpa 00066 83.1 Admin R4

Activity Status:

Under Way
Project Title:
Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Sapulpa, City of

Jan 1 thru Mar 31, 2017 To Date
N/A $24,450.00
$0.00 $24,450.00
$0.00 $24,450.00
$22,005.00 $22,005.00
$22,005.00 $22,005.00
$0.00 $0.00
$0.00 $0.00
$22,005.00 $22,005.00
$22,005.00 $22,005.00
$0.00 $0.00

INCOG Invoice dated 2/22/16 for RROF & Bidding/Contracting $22,005.00.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R5
Projected Start Date:
07/21/2015

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oklahoma City2
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Admin - DR R5/Admin - DR R5

OKC 00005 10.6 Admin R5
OKC 00005 10.6 Admin R5

Activity Status:

Under Way

Project Title:

Admin - DR R5

Projected End Date:

07/21/2017

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jan 1 thru Mar 31, 2017 To Date
N/A $68,000.00
$0.00 $68,000.00
$0.00 $68,000.00
$61,963.31 $63,615.54
$61,963.31 $63,615.54
$0.00 $0.00
$0.00 $0.00
$59,135.24 $68,000.00
$59,135.24 $68,000.00
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Match Contributed $0.00 $0.00

Activity Description:

Administration

Location Description:

Oklahoma City

Activity Progress Narrative:
2/6/17 Contract 16356 Admin draw #54 0005 - $39,345.21 & Draw #55 3/16/17 $19,790.03 = 59,135.24

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: Admin - DR R6/Admin - DR R6

Grantee Activity Number: Hughes County 00067 83.1 Admin R6
Activity Title: Hughes County 00067 83.1 Admin R6
Activitiy Category: Activity Status:
Administration Under Way
Project Number: Project Title:
Admin - DR R6 Admin - DR R6
Projected Start Date: Projected End Date:
10/16/2015 10/16/2017
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Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Hughes County

Match Contributed

Activity Description:

Administration

Location Description:

Hughes County

Activity Progress Narrative:

Completed Activity Actual End Date:

Responsible Organization:

Hughes County

Jan 1 thru Mar 31, 2017 To Date
N/A $3,723.00
$0.00 $3,723.00
$0.00 $3,723.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This project has ROF and is under construction. Hughes County is using the six month bid on materials and the County crews
are doing the work. Admin amount is for contract with Substate Planning District, COEDD. No Draws this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:  Admin - DR R7 / Admin - DR R7

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R7
Projected Start Date:
12/11/2015

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Cleveland County

Match Contributed

Activity Description:

Cleveland Co 00080 83.1 Admin R7
Cleveland Co 00080 83.1 Admin R7

Activity Status:

Under Way

Project Title:
Admin - DR R7

Projected End Date:

12/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Cleveland County

Jan 1 thru Mar 31, 2017 To Date
N/A $30,389.00
$0.00 $30,389.00
$0.00 $30,389.00
$29,093.00 $30,389.00
$29,093.00 $30,389.00
$0.00 $0.00
$0.00 $0.00
$29,093.00 $30,389.00
$29,093.00 $30,389.00
$0.00 $0.00

Project Administration Round #7 OKGrants # DR-2014-Cleveland Co.-00080

Location Description:

Cleveland County

Activity Progress Narrative:
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Draw #40 $23965.93 & Draw # 41 $5,127.07 Final Draw for this activity.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Cleveland Co 00108 83.1 Admin R7

Activity Title: Cleveland Co 00108 83.1 Admin R7

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin - DR R7 Admin - DR R7

Projected Start Date: Projected End Date:

12/11/2015 12/11/2017

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Cleveland County

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $75,939.00

Total Budget $0.00 $75,939.00

Total Obligated $0.00 $75,939.00

Total Funds Drawdown $50,686.97 $50,686.97
Program Funds Drawdown $50,686.97 $50,686.97
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $50,686.97 $50,686.97

Cleveland County $50,686.97 $50,686.97
Match Contributed $0.00 $0.00

Activity Description:
Project Administration Round #7 - OKGrants # DR-2014-BRISTOW CI-00103

Location Description:

Cleveland County

Activity Progress Narrative:

1/10/17 Contract 16566 (108) Draw #2 $11,067.93 IBTS Nov. Inv.
2/1/17 Contract 16566 (108) Draw #4 $15,150.10 IBTS Dec. Inv.
3/8/17 Contract 16566 (108) Draw #6 $24,468.94 IBTS Jan. Inv.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R7
Projected Start Date:
12/11/2015

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Creek County

Match Contributed

Activity Description:

Project Administration Round #7 - OKGrants # DR-2014-CREEK CO-(SP)-00104

Location Description:

Creek County - Town of Olive

Activity Progress Narrative:

Creek Co SP Olive 00104 83.1 Admin R7
Creek Co SP Olive 00104 83.1 Admin R7

Activity Status:

Planned

Project Title:
Admin - DR R7

Projected End Date:

12/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Creek County

Jan 1 thru Mar 31, 2017 To Date
N/A $4,059.00
$0.00 $4,059.00
$0.00 $4,059.00
$2,029.50 $2,029.50
$2,029.50 $2,029.50
$0.00 $0.00

$0.00 $0.00

$2,029.50 $2,029.50
$2,029.50 $2,029.50
$0.00 $0.00

Contract #16567 Olive FD; 1/27/17 Draw for INCOG Admin Inv. $2,029.50 dated 12/31/16 for ROF & Bidding Services. Total

Contract 4,059.00 dated 2/1/16.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R7
Projected Start Date:
12/11/2015

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Kiefer

Match Contributed

Activity Description:

Keifer 00106 83.1 Admin R7
Keifer 00106 83.1 Admin R7

Activity Status:
Under Way

Project Title:

Admin - DR R7
Projected End Date:
12/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Kiefer

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$2,040.00

$2,040.00
$0.00

$0.00
$2,040.00
$2,040.00

$0.00

Project Administration Round #7 - OKGrants # DR-2014-KIEFER TO-00106

Location Description:

Town of Kiefer

Activity Progress Narrative:

To Date
$4,080.00
$4,080.00

$4,080.00
$2,040.00

$2,040.00
$0.00

$0.00
$2,040.00
$2,040.00

$0.00

Contract #16569 1/27/17 Draw #2 for INCOG Admin Inv. of 12/31/16 for ROF & Bidding Services under Contract dated 2/1/16

amount for $4,080.00.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

45

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R7
Projected Start Date:
12/11/2015

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Norman, City of

Match Contributed

Activity Description:

Norman 00102 83.1 Admin R7
Norman 00102 83.1 Admin R7

Activity Status:
Planned

Project Title:

Admin - DR R7
Projected End Date:
12/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Norman, City of

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$4,467.12

$4,467.12
$0.00

$0.00
$4,467.12
$4,467.12

$0.00

Project Administration Round #7 - OKGrants # DR-2014-NORMAN CI-00102

Location Description:

City of Norman

Activity Progress Narrative:

Contract 16570 Draw #7 4,467.12 1/6/17 - City's Admin Expenses for December, 2016.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$145,771.00

$145,771.00

$145,771.00
$9,200.14

$9,200.14
$0.00

$0.00
$9,200.14
$9,200.14

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R7
Projected Start Date:
12/11/2015

Benefit Type:

N/A

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Oilton, City of

Match Contributed

Activity Description:

Oilton 00105 83.1 Admin R7
Oilton 00105 83.1 Admin R7

Activity Status:
Planned

Project Title:

Admin - DR R7
Projected End Date:
12/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Oilton, City of

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$3,555.00

$3,555.00
$0.00

$0.00
$3,555.00
$3,555.00

$0.00

Project Administration Round #7 - OKGrants # DR-2014-OILTON CI-00105

Location Description:

Oilton, City of

Activity Progress Narrative:

Contract #16571 1/27/17 Draw for INCOG Admin Inv. dated 12/31/16 for ROF & Bidding services.

ADMIN Contract with Oilton dated 2/1/2016 $7,110.00.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$7,110.00

$7,110.00

$7,110.00
$3,555.00

$3,555.00
$0.00

$0.00
$3,555.00
$3,555.00

$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration
Project Number:

State 10.6 Admin R7
State 10.6 Admin R7

Activity Status:
Planned
Project Title:

Admin - DR R7 Admin - DR R7

Projected Start Date: Projected End Date:

12/11/2015 12/11/2017

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Oklahoma Department of Commerce

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $81,283.00

Total Budget $0.00 $81,283.00

Total Obligated $0.00 $81,283.00

Total Funds Drawdown $81,283.00 $81,283.00
Program Funds Drawdown $81,283.00 $81,283.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $81,283.00 $81,283.00

Oklahoma Department of Commerce $81,283.00 $81,283.00
Match Contributed $0.00 $0.00

Activity Description:

Project Administration Oklahoma Dept. of Commerce

Location Description:

Oklahoma City

Activity Progress Narrative:

State Admin Draws- Full amount for R7 10.6 contract.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R7
Projected Start Date:
12/11/2015

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Oklahoma Department of Commerce

Match Contributed

Activity Description:

State 83.1 Admin R7
State 83.1 Admin R7

Project Administration - Oklahoma Dept. of Commerce

Location Description:

Oklahoma City

Activity Progress Narrative:

State Admin Draws R7 83.1 contract.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Activity Status:

Under Way

Project Title:

Admin - DR R7

Projected End Date:

12/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Oklahoma Department of Commerce

Jan 1 thru Mar 31, 2017 To Date
N/A $114,868.00
$0.00 $114,868.00
$0.00 $114,868.00
$10,060.08 $10,060.08
$10,060.08 $10,060.08
$0.00 $0.00

$0.00 $0.00
$10,060.08 $10,060.08
$10,060.08 $10,060.08
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R9
Projected Start Date:
03/11/2016

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Norman, City of
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Admin - DR R9/Admin - DR R9

Norman 00064 83.1 Admin R9
Norman 00064 83.1 Admin R9

Activity Status:

Under Way

Project Title:

Admin - DR R9

Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Jan 1 thru Mar 31, 2017 To Date
N/A $308,808.00
$0.00 $308,808.00
$0.00 $308,808.00
$10,565.64 $9,342.50
$10,565.64 $9,342.50
$0.00 $0.00

$0.00 $0.00
$4,187.04 $11,735.60
$4,187.04 $11,735.60
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Match Contributed $0.00

Activity Description:

Program Administration

Location Description:

Norman, City of

Activity Progress Narrative:
16604 Draw #25 Dec. 2016 Expenses $4,184.04 (Total Drawn/Expended of 11,735.60 is correct)

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R9
Projected Start Date:
03/11/2016

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Oklahoma Department of Commerce

Match Contributed

Activity Description:

Program Administration

Location Description:

Oklahoma Dept. of Commerce - Oklahoma City

Activity Progress Narrative:

State - 83.1 ODOC Admin R9
State - 83.1 ODOC Admin R9

Activity Status:
Under Way

Project Title:

Admin - DR R9
Projected End Date:
03/11/2018

Completed Activity Actual End Date:

Responsible Organization:

Oklahoma Department of Commerce

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$7,530.67

$7,530.67
$0.00

$0.00
$7,530.67
$7,530.67

$0.00

To Date
$100,000.00
$100,000.00

$100,000.00
$7,530.67

$7,530.67
$0.00

$0.00
$7,530.67
$7,530.67

$0.00

See attached Contractor's Report (PDF) listing all contracts awarded using CDBG-DR funds thru 4/29/17. RS

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents

Document

OK Disaster Recovery Contractor Report.pdf

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin DR R11
Projected Start Date:
01/05/2017

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Admin DR R11/Admin DR R11

State 83.1 Admin R11
State 83.1 Admin R11
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Activity Status:

Under Way

Project Title:

Admin DR R11

Projected End Date:

01/05/2019

Completed Activity Actual End Date:

Responsible Organization:
Oklahoma Department of Commerce

Jan 1 thru Mar 31, 2017 To Date
N/A $300,000.00
$300,000.00 $300,000.00
$300,000.00 $300,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
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Program Income Received
Total Funds Expended

Oklahoma Department of Commerce

Match Contributed

Activity Description:
State (ODOC) Administration

Location Description:
State (ODOC) 900 N. Stiles Ave. Oklahoma City, OK 73104

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00 $0.00

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Housing - DR R1

Housing - DR R1/Housing - DR R1

OKC 00005 10.6 Housing (Single-Fam) R1
OKC 00005 10.6 Housing (Single-Fam) R1

Activity Status:
Under Way
Project Title:
Housing - DR R1
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Projected Start Date:

04/29/2014
Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Projected End Date:

04/29/2016

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Overall Jan 1 thru Mar 31, 2017 To Date
Total Projected Budget from All Sources N/A $237,500.00
Total Budget $0.00 $237,500.00
Total Obligated $0.00 $237,500.00
Total Funds Drawdown $0.00 $237,500.00
Program Funds Drawdown $0.00 $237,500.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $237,500.00
Match Contributed $0.00 $0.00
Ancillary Activities
Responsible Activity Type Project # Grantee Activity # Activity Title Program Income

Organization

Account

Rehabilitation/reconstru

OKC 00005 10.6

OKC 00005 10.6

structures

City of Oklahoma City2 ction of residential Housing DR R11 | Housing (Single-Fam) |Housing (Single-Fam)| General Account
structures R11 R11
Rehabilitation/reconstru OKC 00005 10.6 OKC 00005 10.6
City of Oklahoma City2 ction of residential Housing - DR R5 | Housing (Single-Fam) General Account

Housing (Single-Fam)
R5

Association Description:
OKC Housing (Single Family)

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:

OKC
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Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/70
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/70
# of Singlefamily Units 0 0/70

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/35 0/0 0/35 0
# Owner Households 0 0 0 0/35 0/0 0/35 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: Housing - DR R5/ Housing - DR R5

Grantee Activity Number: OKC 00005 10.6 Housing (Single-Fam) R5
Activity Title: OKC 00005 10.6 Housing (Single-Fam) R5
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Housing - DR R5 Housing - DR R5

Projected Start Date: Projected End Date:

07/21/2015 07/21/2017

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)
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National Objective: Responsible Organization:

Low/Mod City of Oklahoma City2

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $750,000.00

Total Budget $0.00 $750,000.00

Total Obligated $0.00 $750,000.00

Total Funds Drawdown $164,060.47 $701,494.43
Program Funds Drawdown $164,060.47 $701,494.43
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $164,060.47 $701,494.43

City of Oklahoma City2 $164,060.47 $701,494.43
Match Contributed $0.00 $0.00

Activity Description:
Housing Rehab: Single Family Housing

Location Description:
Oklahoma City

Activity Progress Narrative:

Contract 16356 0005 Draw #54 112,036.55 + 7524.48 Project Delivery = 119,561.03
Contract 16356 0005 Draw #55 22,075.67 Rehab + 22,423.77 Project Delivery = $44,499.44 Hsg Rehab
14 Housing Rehab properties were worked on.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/70
# of Singlefamily Units 0 0/70

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total
# of Households 0 0 0 0/70 0/0 0/70
# Owner Households 0 0 0 0/35 0/0 0/35
# Renter Households 0 0 0 0/35 0/0 0/35
Activity Locations
No Activity Locations found.
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: Housing DR R11 /Housing DR R11

Grantee Activity Number: OKC 00005 10.6 Housing (Single-Fam) R11

Activity Title: OKC 00005 10.6 Housing (Single-Fam) R11

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Housing DR R11 Housing DR R11

Projected Start Date: Projected End Date:

01/05/2017 01/05/2019

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod City of Oklahoma City?2

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $676,201.00

Total Budget $676,201.00 $676,201.00

Total Obligated $676,201.00 $676,201.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:
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Oklahoma City

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/70

Cumulative Actual Total / Expected
Total
0/70

0/70

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

0 0/70 0/0 0/70 0

0 0/70 0/0 0/70 0
Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

Infrastructure - DR R10

Projected Start Date:

05/20/2016
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Infrastructure - DR R10 / Infrastructure - DR R10

OKC 00023 83.1 Infra (Draper Plant) R10
OKC 00023 83.1 Infra (Draper Plant) R10

Activity Status:
Under Way

Project Title:
Infrastructure - DR R10
Projected End Date:
05/20/2018
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Benefit Type:

Area Benefit (Census)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oklahoma City2

Match Contributed

Activity Description:

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Jan 1 thru Mar 31, 2017 To Date

N/A $4,353,851.00
$0.00 $4,353,851.00
$0.00 $4,353,851.00

$1,739,075.07

$1,739,075.07
$0.00

$0.00
$1,739,075.07
$1,739,075.07

$0.00

$1,739,075.07

$1,739,075.07
$0.00

$0.00
$1,739,075.07
$1,739,075.07

$0.00

Rehabilitation of the Lake Draper Water Treatment Plant (See DRGR Supporting Documentation) (Doc Uploads)

Location Description:

Oklahoma City (See DRGR Supporting Documentation) (Doc Uploads)

Activity Progress Narrative:

Contract 16640 $550,831.87-WYNN Inv. 12/26/16 partial pay (1,838,771.54) remainder paid from contract 16583 (R8).

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0

Beneficiaries Performance Measures

Cumulative Actual Total / Expected

Total
0/1

# of Persons

Beneficiaries - Area Benefit Census Method
Low Mod Total
0 109950 215546

Low/Mod
51.01

L MI%: H
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR R2

Projected Start Date:

12/11/2014

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oklahoma City2

Match Contributed

Infrastructure - DR R2 / Infrastructure - DR R2

OKC 00005 10.6 Infra (Streets) R2 Cleveland Co

OKC 00005 10.6 Infra (Streets) R2 Cleveland Co
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Activity Status:

Under Way

Project Title:

Infrastructure - DR R2

Projected End Date:

12/11/2016

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jan 1 thru Mar 31, 2017 To Date
N/A $980,089.67
($108,069.85) $980,089.67
($108,069.85) $980,089.67
($108,069.85) $872,019.82
($108,069.85) $872,019.82
$0.00 $0.00

$0.00 $0.00

$0.00 $980,089.67
$0.00 $980,089.67
$0.00 $0.00
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Activity Description:

Construction/reconstruction of streets

Location Description:
Oklahoma City

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period
Total

# of Linear miles of Public 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/10

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Infrastructure - DR R2

Projected Start Date:

12/11/2014

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Overall

OKC 00023 83.1 Infra (Draper Plant) R2
OKC 00023 83.1 Infra (Draper Plant) R2

Activity Status:

Under Way

Project Title:

Infrastructure - DR R2

Projected End Date:

12/11/2016

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Oklahoma City2

Match Contributed

Activity Description:

Jan 1 thru Mar 31, 2017 To Date
N/A $108,069.85
$108,069.85 $108,069.85
$108,069.85 $108,069.85
$108,069.85 $108,069.85
$108,069.85 $108,069.85
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Rehabilitation of the Draper Lake Water Treatment Plant - See Supporting DRGR Documents (Upload Docs)

Location Description:

OKC Draper Lake Water Treatment Plant - See Supporting DRGR Documents (Upload Docs)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0
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Cumulative Actual Total / Expected

Total
0/1
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod
# of Persons 0 109950 215546 51.01
LMi%: H
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: Infrastructure - DR R3/ Infrastructure - DR R3
Grantee Activity Number: Catoosa 00042 83.1 Infra (Drainage) R3
Activity Title: Catoosa 00042 83.1 Infra (Drainage) R3
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
Infrastructure - DR R3 Infrastructure - DR R3
Projected Start Date: Projected End Date:
12/15/2014 12/15/2016
Benefit Type: Completed Activity Actual End Date:
Area Benefit (Survey)
National Objective: Responsible Organization:
Low/Mod Catoosa, City of
Overall Jan 1 thru Mar 31, 2017 To Date
Total Projected Budget from All Sources N/A $192,217.00
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Total Budget ($7,783.00) $192,217.00

Total Obligated ($7,783.00) $192,217.00
Total Funds Drawdown ($7,783.00) $184,434.00
Program Funds Drawdown ($7,783.00) $184,434.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $192,217.00
Catoosa, City of $0.00 $192,217.00
Match Contributed $0.00 $0.00

Activity Description:

- See DRGR Supporting Documentation (Upload Docs)

1. The damage and loss of critical facilities represented by the record-breaking (DR-1985) 2011 Severe Winter Storm and
Snowstorm had a significant and dramatic effect on the City of Catoosa. The storm began with a mix of freezing rain and sleet
and 20+ inches of accumulated snow was received in the Catoosa area. Winds of over 35 miles per hour were also

recorded. Moisture problems created by the storm and the freeze/thaw cycle that accompanied it have led to a significant
increase in “unmet need” that has not yet been adequately addressed. The Spunky Creek Drainage Channel received
significant tree damage which has led to the accumulation of debris and silt in the channel itself. Restrictions in funding caused
by limited local financial resources has led to continued deferment of these, suddenly critical, capital projects which cannot
otherwise be leveraged with state and federal resources. This significantly delays the City’s recovery effort following major
disasters. The City has developed a multi-phased drainage and street resurfacing program to deal with the “unmet needs” in
this area of the City.

The City of Catoosa has an existing neighborhood area, known as the Rolling Hills Additon which is adversely affected by the
deteriorated Spunky Creek drainage area. This subdivision is an eligible CDBG target area documented by a project specific
income survey completed within the past two months.

The City proposes to continue a drainage improvement program for the CDBG Targeted Area (south of Admiral Blvd.) to clear
and improve the Spunky Creek Tributary drainage channel that was affected by the Severe Winter Storm and Snowstorm (DR-
1985). The City, working with Wagoner County, has completed the needed arterial street resurfacing in the area. The City of
Catoosa has started a phased approach to clear and reconstruct an adjacent portion of the Spunky Creek drainage channel
utilizing City and CDBG resources but an additional phase is needed to support the proposed channel clearance and new
construction work. The City intends to complete the channel improvements by clearing and constructing approximately 500
linear feet of the existing drainage channel at an estimated cost of $200,000. The City has prepared an Engineering Report and
Cost Estimate which is attached to this Disaster Recovery CDBG application.

Location Description:

Catoosa - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

Catoosa's drainage activity is complete with funds remaining to be recaptured by ODOC and repurposed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 0/500
68

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod
# of Persons 0 768 960 80.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Kingfisher 00077 83.1 Infra (Water Plant) R3

Activity Title: Kingfisher 83.1 00077 Infra (Water Plant) R3
Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

Infrastructure - DR R3 Infrastructure - DR R3

Projected Start Date: Projected End Date:

12/15/2014 12/15/2016

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod Kingfisher, City of

Overall Jan 1 thru Mar 31, 2017 To Date
Total Projected Budget from All Sources N/A $1,917,148.78

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

($252,851.22)
($252,851.22)
($252,851.22)

($252,851.22)

$1,917,148.78
$1,917,148.78
$1,664,297.56

$1,664,297.56

Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $1,917,148.78
Kingfisher, City of $0.00 $1,917,148.78

Match Contributed $0.00 $0.00

Activity Description:

- See DRGR Supporting Documentation (Upload Docs)

Loss of electrical power to the facility occurred during DR-4109 and DR-1989 resulting in 4600 users without potable water. In
addition, power outages generally occur during any type of moderate to severe weather. At present, the service provider has no
plans to upgrade the electric infrastructure resulting in an ongoing need that remains unmet from DR-4109 and DR-1989.
Power lines in the newly-selected site adjacent to U.S. Highway 81 are more durable distribution lines as compared to the
lesser maintained and less resistant system at the present unpopulated site. In addition, no backup power source exists at the
present site in the event of electrical outages. Although not an eligible CDBG-DR grant cost by itself, the new plant will include
a backup power source in the event of power outages.

The plant has suffered damage to components from voltage irregularities due to outages and surges, such as occurred during
DR-4109 and DR-1989. A surge protector was installed on the main breaker to minimize additional damages. However, without
power, the plant could not cycle and pre-treat water to move it to the treatment plant in town. The longer the outage occurs, the
greater the increase in the chances that service will be disrupted.

During severe weather recovery, such as DR-4109 and DR-1989, the priority to repair the service lines to the plant by the City’s
single electric crew must be balanced with the restoration of circuits and outages impacting neighborhoods and other areas.
Following outages, as occurred in DR-4109 and DR-1989, City electric crews removed tree limbs and branches from the line to
make repairs and restore services after all other priority lines were repaired and services restored elsewhere.

The loss of power is in the electrical distribution system and power lines which are repairable. The cost for a full upgrade to new
electric infrastructure is not cost-effective for a facility located in a floodplain and threatened with increased ground water lakes
from sand mining in the immediate vicinity of the plant. The option to relocate the plant to the proposed location site is on a
heavier duty distribution system maintained by Cimarron Electric
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Cooperative with better resources to maintain sustained distribution. The City has only one electric crew to restore outages to
the current facility and outages due not become a priority until treated water storage tanks run low of water and loss of water to
residences and businesses are threatened.

This resiliency project would mitigate future electrical outages and flood damage, which would completely incapacitate the
water distribution system to 4600 customers, residential, commercial,

Location Description:

Kingfisher - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

The Kingfisher activities (construction & admin) were approved for an extension, however, the funds have not been re-budgeted
in DRGR in order to draw the remaining funds. Construction has been completed and the City covered the cost and is waiting
to be reimbursed. Need HUD assistance to provide the steps necessary to complete this task.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/1

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod
# of Persons 0 2629 4533 58.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Norman 00064 83.1 Infra (Streets) R3

Activity Title: Norman 00064 83.1 Infra (Streets) R3

Activitiy Category: Activity Status:

Construction/reconstruction of streets Under Way

Project Number: Project Title:

Infrastructure - DR R3 Infrastructure - DR R3

Projected Start Date: Projected End Date:

12/15/2014 12/15/2016

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Norman, City of

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $690,418.00

Total Budget ($19,982.00) $690,418.00

Total Obligated ($19,982.00) $690,418.00

Total Funds Drawdown ($19,982.00) $690,418.00
Program Funds Drawdown ($19,982.00) $690,418.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $690,418.00

Norman, City of $0.00 $690,418.00
Match Contributed $0.00 $0.00

Activity Description:

- See DRGR Supporting Documentation (Upload Docs)

The wildfires of August 3-14, 2012, and the subsequent recovery efforts proved to be detrimental to many of the rural roads
located in Cleveland County. The wildfire encompassed areas under the jurisdiction of both the City of Norman and Cleveland
County. Although the overall consideration of projects was completed jointly by the City of Norman and Cleveland County, each
entity was responsible for evaluation, prioritizing, preparing and submitting individual applications.

Most of the rural roads in the wildfire damage area were originally constructed to a light standard of a chip seal or thin asphalt
overlay on top of an existing unstabilized aggregate road. The high volume of large heavy equipment used in the recovery
efforts resulted in numerous failures to the rural road network in the wildfire disaster area. As various road failures have
manifested themselves the damaged areas, they have been addressed on a spot basis. It is now over two years after the
disaster event and widespread failures are in need of addressing with permanent solutions. These roadway failures have
overburdened both the City’s and the County’s budget capabilities to make permanent repairs and bring the entire road
surfaces back to pre-disaster conditions and to provide a safe transportation network for the impacted rural citizens.

During the wildfire, 108thAvenue SE (City of Norman jurisdiction), 120thAvenue SE (City of Norman jurisdiction) and
180thAvenue SE were designated as major haul roads. Other Section Line Roads utilized as haul roads were Cedar Lane, Post
Oak Road, Maguire Road, and Etowah Road. The haul roads were heavily traveled with fire trucks, power line trucks and
equipment with a GVW from 12,000 pounds to 90,000 pounds.The existing road prior to the disaster event was sufficient for
periodic large truck traffic such as sanitation and utility line trucks, but not the weight and volume of the traffic that was
encountered during the disaster event and subsequent recovery efforts.The key issue that has lead to the deterioration of these
roads is that none of these roadways were designed to carry the volume or the weight of the vehicles that repeatedly traveled
each roadway during the time of the wildfire disaster and the subsequent recovery efforts.
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The City of Norman and Cleveland County Road Maintenance staff along with the engineering staff from the City of Norman
and EST, Inc. has thoroughly analyzed these roadways. Clearly, each roadway received damage as a result of the wildfire
disaster and subsequent recovery efforts. Although some roads had minor repairs after the disaster, it is the determination that
these roadways are now beginning to show widespread serious signs of deterioration that is directly attributable to the disaster
and recovery efforts. Repairs to these existing roadways are essential as stated previously to provide a safe transportation
network for the impacted rural citizens.

Location Description:

Norman - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

The City of Norman did not apply for an extension, however, the funds should be re-budgeted in DRGR in order to draw the
remaining funds and there are several rounds of funding for this activity.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 0/20

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod
# of Persons 0 3865 7480 51.67

LMi%: H

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: OKC 00005 10.6 Infra (Drainage) R3

Activity Title: OKC 00005 10.6 Infra (Drainage) R3
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

Infrastructure - DR R3 Infrastructure - DR R3

Projected Start Date: Projected End Date:

12/15/2014 12/15/2016

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod City of Oklahoma City2

Overall Jan 1 thru Mar 31, 2017 To Date
Total Projected Budget from All Sources N/A $314,875.17
Total Budget ($896,313.25) $314,875.17
Total Obligated ($896,313.25) $314,875.17

Total Funds Drawdown

Program Funds Drawdown

($896,313.25)
($896,313.25)

($581,438.08)
($581,438.08)

Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $314,875.17
City of Oklahoma City2 $0.00 $314,875.17

Match Contributed $0.00 $0.00

Activity Description:

Drainage Improvements - See DRGR Supporting Documents (Upload Doc)

Location Description:

Oklahoma City - See DRGR Supporting Documents (Upload Doc)

Activity Progress Narrative:

OKC contract was extended in order to complete this drainage activity and be able to draw the funds. However DRGR and
round dates are not allowing this to take place without assistance from HUD.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 0/5
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod
# of Persons 0 4119 5721 72.00

LMi%:

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Infrastructure - DR R3

Projected Start Date:

12/15/2014

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Overall

OKC 00023 83.1 Infra (Draper) R3
OKC 00023 83.1 Infra (Draper) R3

Activity Status:

Under Way

Project Title:

Infrastructure - DR R3

Projected End Date:

12/12/2017

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown

N/A
$1,308,296.25

$1,308,296.25
$1,308,296.25

$1,308,296.25

$1,308,296.25
$1,308,296.25

$1,308,296.25
$1,308,296.25

$1,308,296.25

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Oklahoma City2

Match Contributed

Activity Description:

Rehabilitation of the Lake Draper Water Treatment Plant - See DRG

Location Description:

Oklahoma City - See DRGR Supporting Documents (Upload Docs

Activity Progress Narrative:

This R3 activity was created during voucher modifications.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0
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$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

R Supporting Documents (Upload Docs)

Cumulative Actual Total / Expected

Total
0/1
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Beneficiaries Performance Measures

# of Persons

Beneficiaries - Area Benefit Census Method
Mod
0 109950

Low Total

215546

Low/Mod
51.01

LMi%: H

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR R6

Projected Start Date:

10/16/2015

Benefit Type:
Area Benefit (Survey)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
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Infrastructure - DR R6 / Infrastructure - DR R6

Hughes County 00067 83.1 Infra (Bridges) R6
Hughes County 00067 83.1 Infra (Bridges) R6

Activity Status:

Under Way

Project Title:

Infrastructure - DR R6

Projected End Date:

10/16/2017

Completed Activity Actual End Date:

Responsible Organization:
Hughes County

Jan 1 thru Mar 31, 2017 To Date
N/A $124,130.05
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Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Hughes County

Match Contributed

Activity Description:

$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

$124,130.05
$124,130.05
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Reconstruction of 4 storm damaged bridges - See DRGR Supporting Documentation (Upload Docs)

Location Description:

Hughes County - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

This project has ROF and is under construction. Hughes County is using the six month bid on materials and the County crews
are doing the work. Admin amount is for contract with Substate Planning District, COEDD. No Draws this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod
9354 0 14003 66.80
Amount
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Grantee Activity Number: OKC 00023 83.1 Infra (Draper Plant) R6

Activity Title: OKC 00023 83.1 Infra (Draper Plant) R6
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

Infrastructure - DR R6 Infrastructure - DR R6

Projected Start Date: Projected End Date:

10/16/2015 10/16/2017

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Persons)

National Objective: Responsible Organization:

Low/Mod City of Oklahoma City2

Overall Jan 1 thru Mar 31, 2017 To Date
Total Projected Budget from All Sources N/A $7,716,699.00
Total Budget $0.00 $7,716,699.00
Total Obligated $0.00 $7,716,699.00

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oklahoma City2

Match Contributed

Activity Description:

$3,406,087.50

$3,406,087.50
$0.00

$0.00
$1,989,721.40
$1,989,721.40

$0.00

$6,722,149.26

$6,722,149.26
$0.00

$0.00
$6,722,149.26
$6,722,149.26

$0.00

Draper Water Treatment Plant Resiliency Upgrade - See DRGR Supporting Documents (Upload Docs)

Location Description:

OKC Lake Draper Water Treatment Plant - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Contract 16514 (23) #33 Draw 2/3/17-1,135,521.35;WYNN 1,031,628.35 CAROLLO 103,893.00; (Invoices-$11,293.00-
CAROLLO,$33,437.50-CAROLLO,$39,496.50-WYNN,$47,869.50-CAROLLO,$468,763.04-WYNN,$11,293.00-

CAROLLO,$523,368.81-WYNN)

Contract 16514 (23) #36 $854200.05; $21,968.76 Burgess 9/30/2016 $16,677.50 Burgess 10/28/2016 $8,803.50 Burgess
11/25/2016 $2,865.25 Burgess 12/23/2016 $2,938.50 Burgess 1/20/2017 $33,437.50 Carollo 1/9/2017 $10,546.50 Carollo

1/9/2017 $33,437.50 Carollo 2/6/2017 $10,546.50 Carollo 2/6/2017 $710,756.29 Wynn 1/25/2017 $2,222.25 Burgess

2/17/2017

.
]
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Accomplishments Performance Measures

This Report Period

Total
# of public facilities 0

Beneficiaries Performance Measures

This Report Period
Mod

# of Persons 0 0

Low

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Mod
0/109950

Total Low
0 0/0

Total Low/Mod
0/215546 0

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR R7

Projected Start Date:

12/11/2015

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Overall

80

Infrastructure - DR R7 / Infrastructure - DR R7

Cleveland Co 00080 83.1 Infra (Streets) R7
Cleveland Co 00080 83.1 Infra (Streets) R7

Activity Status:

Under Way

Project Title:

Infrastructure - DR R7

Projected End Date:

12/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jan 1 thru Mar 31, 2017 To Date

Community Development Systems
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Total Projected Budget from All Sources N/A $978,458.02

Total Budget ($34,505.98) $978,458.02
Total Obligated ($34,505.98) $978,458.02
Total Funds Drawdown $10,826.90 $978,458.02
Program Funds Drawdown $10,826.90 $978,458.02
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $10,826.90 $978,458.02
Cleveland County $10,826.90 $978,458.02
Match Contributed $0.00 $0.00

Activity Description:
Street Rehabilitation - See DRGR Supporting Documents (Upload)

Location Description:
Cleveland County - See DRGR Supporting Documents (Upload)

Activity Progress Narrative:

Draw #40 Final Draw for Contractor. The remaining balance of 34,505.98 will be re-budgeted (R7) to cover the shortfall in the
Mitigation/Resiliency category for Cleveland County R4 activities. Funds will be drawn from R7.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 0/26

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod
# of Persons 0 7675 12290 62.45

Lmi%: H

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR R7

Projected Start Date:

12/11/2015

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Cleveland Co 00108 83.1 Infra (Streets) R7
Cleveland Co 00108 83.1 Infra (Streets) R7

Activity Status:

Planned

Project Title:

Infrastructure - DR R7

Projected End Date:

12/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Cleveland County

Match Contributed

Activity Description:

Street Rehabilitation - See DRGR Supporting Documents (Uploads)

Location Description:

Cleveland County - See DRGR Supporting Documents (Uploads)

Activity Progress Narrative:
Contract #16566 Payments: $143,802.81

32,179.26 - 1/10/17
35,527.31 - 1/10/17
3,000.00 - 1/10/17
69,496.24 - 2/1/17
3,600.00 - 2/1/17
40,534.24 -3/8/17
814,228.42 - 3/23/17

NogakrwpnPE

Jan 1 thru Mar 31, 2017 To Date

N/A $2,531,300.00
$0.00 $2,531,300.00
$0.00 $2,531,300.00
$998,565.47 $998,565.47
$998,565.47 $998,565.47
$0.00 $0.00

$0.00 $0.00
$998,565.47 $998,565.47
$998,565.47 $998,565.47
$0.00 $0.00
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Accomplishments Performance Measures

This Report Period

Total

# of Linear miles of Public 0

Beneficiaries Performance Measures

# of Persons

Cumulative Actual Total / Expected

Beneficiari
Low
0

Total
0/4

es - Area Benefit Census Method
Mod Total Low/Mod
7675 12290 62.45

Lmi%: H

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

84

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Norman 00102 83.1 Infra (Streets) R7

Activity Title: Norman 00102 83.1 Infra (Streets) R7

Activitiy Category: Activity Status:

Construction/reconstruction of streets Under Way

Project Number: Project Title:

Infrastructure - DR R7 Infrastructure - DR R7

Projected Start Date: Projected End Date:

12/11/2015 12/11/2017

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Norman, City of

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $4,859,050.00

Total Budget $0.00 $4,859,050.00

Total Obligated $0.00 $4,859,050.00

Total Funds Drawdown $8,500.00 $318,635.29
Program Funds Drawdown $8,500.00 $318,635.29
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $8,500.00 $318,635.29

Norman, City of $8,500.00 $318,635.29
Match Contributed $0.00 $0.00

Activity Description:

Street Rehabilitation - See DRGR Supporting Documents (Uploads)

Location Description:

Norman, City of - See DRGR Supporting Documents (Uploads)

Activity Progress Narrative:

Contract 16570 12/15/16 Atkins Design Inv. $6,860.00 for 120th NE:Tecumseh-Stella, PO 277072;
12/15/16 Atkins Design Inv. $1,640.00 for Stella Rd:132 NE-144 NE, PO 277072.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 0/5
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod
# of Persons 0 2055 4025 51.06
LMi%: H
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: Infrastructure - DR R8 / Infrastructure - DR R8
Grantee Activity Number: OKC 00023 83.1 (Draper Plant) R8
Activity Title: OKC 00023 83.1 (Draper Plant) R8
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
Infrastructure - DR R8 Infrastructure - DR R8
Projected Start Date: Projected End Date:
01/21/2016 01/21/2018
Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)
National Objective: Responsible Organization:
Low/Mod City of Oklahoma City2
Overall Jan 1 thru Mar 31, 2017 To Date
Total Projected Budget from All Sources N/A $9,500,000.00
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Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oklahoma City2

Match Contributed

$0.00
$0.00
$4,385,939.29

$4,385,939.29
$0.00

$0.00
$4,385,939.29
$4,385,939.29

$0.00

$9,500,000.00
$9,500,000.00
$8,242,202.36

$8,242,202.36
$0.00

$0.00
$8,242,202.36
$8,242,202.36

$0.00

Activity Description:

Rehabilitation of the Draper Lake Water Treatment Plant - See Supporting DRGR Documents (Upload Docs)

Location Description:

OKC Draper Lake Water Treatment Plant - See Supporting DRGR Documents (Upload Docs)

Activity Progress Narrative:

Contract #16583 (23) Draw #34 2/3/17. Reimbursement for Invoices paid 12/13/16:
$755,861.99-LIPPERT; Partial Inv. 10/31/16 PO #117257 (3,754,861.99)
$1,176,907.50-WYNN; Invoice 11/25/16

$885,020.21-WYNN; Partial Inv. 11/26/16

$6,921.52-BURGESS Eng & Testing, Inv. 8/19/16

$1,287,939.67-WYNN Inv. 12/26/16, PO 116327

$273,288.40-WYNN - Inv. 12/26/16, PO 349815

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of public facilities 0 0/1

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod
# of Persons 0 109950 215546 51.01

‘LI\/II%: H

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: Infrastructure - DR R9 / Infrastructure - DR R9

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR R9

Projected Start Date:

03/11/2016

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Norman, City of

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Norman 00064 83.1 Infra (Streets) R9
Norman 00064 83.1 Infra (Streets) R9

Infrastructure - DR R9
Projected End Date:

03/11/2018

Completed Activity Actual End Date:

Responsible Organization:

Norman, City of

Jan 1 thru Mar 31, 2017 To Date

N/A $10,293,600.00
$0.00 $10,293,600.00
$0.00 $10,293,600.00
$751,052.33 $1,508,355.13
$751,052.33 $1,508,355.13
$0.00 $0.00

$0.00 $0.00

$1,508,355.13
$1,508,355.13

$0.00

Street Reconstruction - See DRGR Supporting Documents (Upload Docs)

Location Description:

Norman, City of - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:
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16604 #25 751,052.33; Dec. Invoices Contract 16604 - Atkins 44,678.20; SilverStar 714,948.33;
757,302.80 has been expended in previous quarter but not reported.

Accomplishments Performance Measures

This Report Period

Total
# of Linear miles of Public 0

Beneficiaries Performance Measures

# of Persons

Cumulative Actual Total / Expected
Total
0/20

Beneficiaries - Area Benefit Census Method
Mod
0 3865

Total
7480

Low Low/Mod

51.67

LMmi%: H

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Mitigation / Resiliency - DR R1

Projected Start Date:

04/29/2014

Benefit Type:
Direct Benefit (Households)

National Objective:

89

Mitigation / Resiliency - DR R1 / Mitigation / Resiliency - DR

OKC 00005 10.6 Mit/Res (Shelter Program) R1
OKC 00005 10.6 Mit/Res (Shelter Program) R1

Activity Status:

Under Way

Project Title:

Mitigation / Resiliency - DR R1

Projected End Date:

04/29/2016

Completed Activity Actual End Date:

Responsible Organization:
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Low/Mod

Overall

Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Ancillary Activities

City of Oklahoma City2

Jan 1 thru Mar 31, 2017

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date

$206,969.81
$206,969.81

$206,969.81
$206,969.81

$206,969.81
$0.00

$0.00
$206,969.81

$0.00

structures

Resiliency - DR R5

Program) R5

Responsible L . o L . Program Income
Organization Activity Type Project # Grantee Activity # Activity Title Account
Rehabilitation/reconstru Mitigation / OKC 00005 10.6 OKC 00005 10.6
City of Oklahoma City2 ction of residential Vitg Mit/Res (Shelter Mit/Res (Shelter General Account
Resiliency DR R11
structures Program) R11 Program) R11
Rehabilitation/reconstru Mitigation / OKC 00005 10.6 OKC 00005 10.6
City of Oklahoma City2 ction of residential 9 Mit/Res (Shelter Mit/Res (Shelter General Account

Program) R5

Association Description:

OKC Shelter Program

Activity Description:

Mitigation / Resiliency - Storm Shelter Program for City

Location Description:

Oklahoma City

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Housing Units

# of Singlefamily Units

Total
0

0
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Beneficiaries Performance Measures

Low
# of Households 0

Activity Locations
No Activity Locations found.

This Report Period

Mod
0

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total Low Mod
0 0/100 0/0

Total Low/Mod
0/100 0

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

Mitigation / Resiliency - DR R3

Projected Start Date:

12/15/2014

Benefit Type:

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Mitigation / Resiliency - DR R3 / Mitigation / Resiliency - DR

Oklahoma County 00033 83.1 Mit/Res R3
Oklahoma County 00033 83.1 Mit/Res R3
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Activity Status:

Under Way

Project Title:

Mitigation / Resiliency - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:
Oklahoma County

Jan 1 thru Mar 31, 2017 To Date
N/A $1,155,500.00

$0.00 $1,155,500.00
$0.00 $1,155,500.00
$0.00 $572,985.00
$0.00 $572,985.00
$0.00 $0.00

$0.00 $0.00

$0.00 $572,985.00
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Oklahoma County $0.00 $572,985.00
Match Contributed $0.00 $0.00

Activity Description:

Acquisition / Buyout Floodplain Homes - Demolition and Clearance will also occur.

Location Description:

Oklahoma County

Activity Progress Narrative:

The Oklahoma County activity was approved for an extension, however, the funds have not been re-budgeted in DRGR in
order to draw the remaining funds.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/40
# of Parcels acquired by 0 0/0
# of Parcels acquired voluntarily 0 0/40
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/40
# of Singlefamily Units 0 1/40

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: Mitigation / Resiliency - DR R4 / Mitigation / Resiliency - DR

Grantee Activity Number: Cleveland Co (SP) Cedar Country 00085 M/R
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(Fire)R4

Activity Title: Cleveland Co (SP) Cedar Country 00085 M/R
(Fire)R4

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

Mitigation / Resiliency - DR R4 Mitigation / Resiliency - DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Cleveland County

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $74,400.00

Total Budget $0.00 $74,400.00

Total Obligated $0.00 $74,400.00

Total Funds Drawdown $36,580.00 $74,400.00
Program Funds Drawdown $36,580.00 $74,400.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $36,580.00 $74,400.00

Cleveland County $36,580.00 $74,400.00
Match Contributed $0.00 $0.00

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Docs)
Fire Truck - Type 6 engine (brush truck)

Location Description:

Cleveland County Sponsoring Cedar Country - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Final Draw for purchase of fire truck chassis.
Contract 16328 Invoice #3973 - Deep South Fire Trucks, Inc. - Purchase and Installation of New Wildlands Type Fire apparatus
for Cedar County FD in the amount of $39,500.00 Remainder was paid in R7.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod
# of Persons 0 2265 2745 82.51

LMi%:

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Cleveland Co (SP) Lexington 00082 83.1
M/R(Fire)R4
Cleveland Co (SP) Lexington 00082 83.1
M/R(Fire)R4

Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number:

Mitigation / Resiliency - DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Cleveland County

Match Contributed

Activity Description:

Project Title:

Mitigation / Resiliency - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jan 1 thru Mar 31, 2017 To Date
N/A $290,400.00
$0.00 $290,400.00
$0.00 $290,400.00
$20,555.00 $290,400.00
$20,555.00 $290,400.00
$0.00 $0.00

$0.00 $0.00
$20,555.00 $290,400.00
$20,555.00 $290,400.00
$0.00 $0.00

Emergency Equipment - See DRGR Supporting Docs (Upload Docs)
Fire Truck - Type 6 engine (brush truck) Fire Truck - Type 2 engine

Location Description:

Cleveland County Sponsoring Lexington - See DRGR Supporting Docs (Upload Docs)

Activity Progress Narrative:

Final Draw for fire truck chassis. Contract 16325 #5 Invoice #3974 - Deep South Fire Trucks, Inc. - Purchase and installation of
New Wildlands Type Fire apparatus for Lexington FD in the amount of $39,550.00 Remainder paid out of R7.
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Accomplishments Performance Measures

This Report Period

Total
# of public facilities 0

Beneficiaries Performance Measures

# of Persons

Cumulative Actual Total / Expected

Beneficiari
Low
0

Total
0/2

es - Area Benefit Census Method
Mod Total Low/Mod
2635 3670 71.80

Lmi%: H

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R4

Activity Title: Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R4

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

Mitigation / Resiliency - DR R4 Mitigation / Resiliency - DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod Cleveland County

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $578,400.00

Total Budget $0.00 $578,400.00

Total Obligated $0.00 $578,400.00

Total Funds Drawdown $36,580.00 $578,400.00
Program Funds Drawdown $36,580.00 $578,400.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $36,580.00 $578,400.00

Cleveland County $36,580.00 $578,400.00
Match Contributed $0.00 $0.00

Activity Description:

Emergency Equipment - See DRGR Supporting Documentation (Docs)
Fire Truck - Type 6 engine (brush truck) Fire Truck - 2500 gallon water tender Fire Truck - Type 2 engine

Location Description:

Cleveland County Sponsoring Noble - See DRGR Supporting Documentation (Docs)

Activity Progress Narrative:

Final Draw for Fire Truck chassis.
Contract 16324 #5 Invoice #3975 - Deep South Fire Trucks, Inc. - Purchase and installation of New Wildlands Type Fire
apparatus for Noble FD in the amount of $39,550.00 Paid during R7.
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Accomplishments Performance Measures

This Report Period

Total
# of public facilities 0

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/3

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod
0 687 1078 63.73
Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Cleveland Co (SP) Slaughter 00083 83.1
M/R(Fire)R4
Cleveland Co (SP) Slaughter 00083 83.1
M/R(Fire)R4

Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number:

Mitigation / Resiliency - DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Cleveland County

Match Contributed

Activity Description:

Project Title:

Mitigation / Resiliency - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jan 1 thru Mar 31, 2017 To Date
N/A $362,400.00
$0.00 $362,400.00
$0.00 $362,400.00
$38,580.00 $362,400.00
$38,580.00 $362,400.00
$0.00 $0.00

$0.00 $0.00
$38,580.00 $362,400.00
$38,580.00 $362,400.00
$0.00 $0.00

Emergency Equipment - See DRGR Supporting Documentation (Upload Docs)

Fire Truck - Type 6 engine (brush truck)

Location Description:

Fire Truck - Type 2 engine

Cleveland County Sponsoring Slaughterville - See DRGR Supporting Documentation (Upload Docs)

Activity Progress Narrative:

Final Draw for fire truck chassis.

Contract 16326#6 Invoice #3958 - Deep South Fire Trucks, Inc. - Purchase and installation of New Wildlands Type Fire
apparatus for Slaughterville FD in the amount of $39,305.00 Remainder paid in R7.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of public facilities

Beneficiaries Performance Measures

# of Persons

Beneficiari
Low
0

0/2

es - Area Benefit Census Method
Mod Total Low/Mod
2970 4215 70.46

‘LI\/II%: H

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Cleveland Co (SP)Little Axe 00084 83.1
M/R(Fire)R4

Activity Title: Cleveland Co (SP)Little Axe 00084 83.1
M/R(Fire)R4

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

Mitigation / Resiliency - DR R4 Mitigation / Resiliency - DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Cleveland County

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $578,400.00

Total Budget $0.00 $578,400.00

Total Obligated $0.00 $578,400.00

Total Funds Drawdown $30,654.00 $578,400.00
Program Funds Drawdown $30,654.00 $578,400.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $30,654.00 $578,400.00

Cleveland County $30,654.00 $578,400.00
Match Contributed $0.00 $0.00

Activity Description:

Emergency Equipment - See DRGR Supporting Documents (Upload Doc)

Fire Truck - Type 2 engine Fire Truck - Type 6 engine (brush truck) Fire Truck - 2500 gallon water tender
See DRGR Supporting Documents (Upload Doc)

Location Description:

Cleveland County Sponsoring Little Axe - See DRGR Supporting Documents (Upload Doc)

Activity Progress Narrative:

Final Draw for Fire Truck chassis. Invoice #3972 - Deep South Fire Trucks, Inc. - Purchase and Installation of New Wildlands
Type Fire apparatus for Little Axe FD in the amount of $39,550.00 Remainder paid from R7

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/3
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod
# of Persons 0 1335 2245 59.47

LMi%:

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:

Mitigation / Resiliency - DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area Benefit (Survey)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Creek County

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Creek Co (SP) Kellyville 00053 83.1 M/R(Fire) R4

Creek Co (SP) Kellyville 00053 83.1 M/R(Fire) R4

Mitigation / Resiliency - DR R4
Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Creek County

Jan 1 thru Mar 31, 2017 To Date
N/A $195,682.50
$600.00 $195,682.50
$600.00 $195,682.50
$600.00 $195,583.00
$600.00 $195,583.00
$0.00 $0.00

$0.00 $0.00
$600.00 $195,583.00
$600.00 $195,583.00
$0.00 $0.00

Emergency Equipment - See DRGR Supporting Documents (Upload Docs)

Misc Bunker Gear &

Fire Truck (Grass Rig) Wildlands Apparatus

Location Description:

Creek County Sponsoring Kellyville - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Expenditure report reflects budget modification which transferred $600 from Administration to Mitigation/Resiliency R11

request.
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Accomplishments Performance Measures

This Report Period

Total
# of public facilities 0

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod
3383 0 4615 73.30
Amount

104

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Creek Co (SP) Shamrock 00055 83.1 M/Res (Fire)

R4
Activity Title: Creek Co (SP) Shamrock 00055 83.1 M/Res (Fire)
Activitiy Category: Activity Status:
Acquisition, construction,reconstruction of public facilities Under Way
Project Number: Project Title:
Mitigation / Resiliency - DR R4 Mitigation / Resiliency - DR R4
Projected Start Date: Projected End Date:
06/11/2015 06/11/2017
Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)
National Objective: Responsible Organization:
Low/Mod Creek County
Overall Jan 1 thru Mar 31, 2017 To Date
Total Projected Budget from All Sources N/A $243,616.00
Total Budget $0.00 $243,616.00
Total Obligated $0.00 $243,616.00
Total Funds Drawdown $6,445.60 $243,616.00
Program Funds Drawdown $6,445.60 $243,616.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $6,445.60 $243,616.00
Creek County $6,445.60 $243,616.00
Match Contributed $0.00 $0.00

Activity Description:
Emergency Equipment - See DRGR Supporting Documents (Upload Docs)

Misc Bunker Gear &
Fire Truck - Wildlands Fire Truck (2)

Location Description:

Creek County Sponsoring Shamrock - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Final draw on fire truck.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of public facilities

Beneficiaries Performance Measures

# of Persons

Beneficiari
Low
0

0/2

es - Area Benefit Census Method
Mod Total Low/Mod
50 80 62.50

‘LI\/II%: H

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:

Mitigation / Resiliency - DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area Benefit (Survey)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Creek County

Match Contributed

Activity Description:

Creek County BOCC 00049 83.1 Mit/Res (Comm)
R4
Creek County BOCC 00049 83.1 Mit/Res (Comm)
R4

Activity Status:

Under Way

Project Title:

Mitigation / Resiliency - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Creek County

Jan 1 thru Mar 31, 2017 To Date

N/A $7,825,100.00
$0.00 $7,825,100.00
$0.00 $7,825,100.00
($1,425,575.77) $1,623,213.03
($1,425,575.77) $1,623,213.03
$0.00 $0.00

$0.00 $0.00

$0.00 $5,086,315.00
$0.00 $5,086,315.00
$0.00 $0.00

Emergency Communications Equipment - See DRGR Supporting Documents (Upload Docs)

Emergency Communications - New Site Turner Toll Gate Emergency Communications - New Site Carl Cole Arena Emergency
Communications - New Site at GDRA Emergency Communications - APX Mobiles Emergency Communications - APX
Portables Emergency Communications - Additional Southeast Site Emergency Communications - Control Stations

Location Description:

Creek County - See DRGR Supporting Documents (Upload Docs)

Activity Progress Narrative:

Voucher Adjustments
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Accomplishments Performance Measures

This Report Period

Total
# of public facilities 0

Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/4

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod
42050 0 69967 60.10
Amount

108

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Drumright 00074 83.1 Mit/Res (Fire) R4

Activity Title: Drumright 00074 83.1 Mit/Res (Fire) R4
Activitiy Category: Activity Status:
Acquisition, construction,reconstruction of public facilities Under Way
Project Number: Project Title:
Mitigation / Resiliency - DR R4 Mitigation / Resiliency - DR R4
Projected Start Date: Projected End Date:
06/11/2015 06/11/2017
Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)
National Objective: Responsible Organization:
Low/Mod Drumright, City of
Overall Jan 1 thru Mar 31, 2017 To Date
Total Projected Budget from All Sources N/A $341,175.00
Total Budget $0.00 $341,175.00
Total Obligated $0.00 $341,175.00
Total Funds Drawdown $0.00 $339,776.00
Program Funds Drawdown $0.00 $339,776.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $105,626.00 $339,776.00
Drumright, City of $105,626.00 $339,776.00
Match Contributed $0.00 $0.00
Activity Description:
Emergency Equipment - See DRGR Supporting Documents (Upload Docs)
Fire Truck - Rescue Truck Fire Truck - Pumper/Tanker
Location Description:
Drumright, City of - See DRGR Supporting Documents (Upload Docs)
Activity Progress Narrative:
$105,626.00 to Chief Fire for purchase of Brush Truck not reported in July, 2016.
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/2
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod
# of Persons 0 2025 2915 69.47

LMi%:

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Mounds 00057 83.1 Mit/Res (Fire) R4

Activity Title: Mounds 00057 83.1 Mit/Res (Fire) R4

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

Mitigation / Resiliency - DR R4 Mitigation / Resiliency - DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Mounds, Town of

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $128,176.20

Total Budget $0.00 $128,176.20

Total Obligated $0.00 $128,176.20

Total Funds Drawdown $73,888.20 $128,176.20
Program Funds Drawdown $73,888.20 $128,176.20
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $128,176.20 $128,176.20

Mounds, Town of $128,176.20 $128,176.20
Match Contributed $0.00 $0.00

Activity Description:

Emergency Equipment - See DRGR Supporting Docs (Upload Docs)
Misc Bunker Gear &

Fire Truck - Brush Truck

- See DRGR Supporting Docs (Upload Docs)

Location Description:

Mounds, Town of - See DRGR Supporting Docs (Upload Docs)

Activity Progress Narrative:

54,288.00 to north america fire equipment company for fire apparatus (funds expended in July 2016). 73,888.20 to Danko for
Purchase of Brush Truck (83,465.00). Town will pay local funds in the amount of $9,516.45 and the balance of advance #1
($60.35) to cover the invoice amount of $83,465.00 to spend total of contract amount $128,176.20.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Total Total
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# of public facilities

Beneficiaries Performance Measures

# of Persons

0/1

Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod
2009 0 2361 85.09

‘LI\/II%: H

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: Mitigation / Resiliency - DR R5 / Mitigation / Resiliency - DR

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Mitigation / Resiliency - DR R5

Projected Start Date:

07/21/2015

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall

OKC 00005 10.6 Mit/Res (Shelter Program) R5
OKC 00005 10.6 Mit/Res (Shelter Program) R5

Activity Status:

Under Way

Project Title:

Mitigation / Resiliency - DR R5

Projected End Date:

07/21/2017

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jan 1 thru Mar 31, 2017 To Date

Community Development Systems
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Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $0.00
Total Funds Drawdown $95,805.86
Program Funds Drawdown $95,805.86
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $95,805.86
City of Oklahoma City2 $95,805.86
Match Contributed $0.00

Activity Description:

Mitigation - Resiliency: Storm Shelter Program for OKC

Location Description:
Oklahoma City

Activity Progress Narrative:

16356 #54 - Mit/Res Storm Shelters 70,000 + 3,922.01 Project Delivery = 73,922.01;
#16356 #55 Shelter - 7,550.00 - Program Del Shelter - $14,333.85 = 21,883.85 = 95,805.86

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$537,500.00
$537,500.00

$537,500.00
$483,831.95

$483,831.95
$0.00

$0.00
$483,831.95
$483,831.95

$0.00

Cumulative Actual Total / Expected

Total
0/100

0/100

Cumulative Actual Total / Expected

Low
0/100

Mod Total Low/Mod
0/0 0/100 0

Amount
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Project #/ Title: Mitigation / Resiliency - DR R6 / Mitigation / Resiliency - DR

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

Mitigation / Resiliency - DR R6

Projected Start Date:

10/16/2015

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Oklahoma County

Match Contributed

Activity Description:

Acquisition / Buyout of Floodplain Homes

Location Description:

Oklahoma County - Crutcho Creek Area

Activity Progress Narrative:

Oklahoma County 00033 83.1 Mit/Res R6
Oklahoma County 00033 83.1 Mit/Res R6

Activity Status:

Under Way

Project Title:

Mitigation / Resiliency - DR R6

Projected End Date:

10/16/2017

Completed Activity Actual End Date:

Responsible Organization:

Oklahoma County

Jan 1 thru Mar 31, 2017 To Date
N/A $300,000.00
$0.00 $300,000.00
$0.00 $300,000.00
$8,500.00 $134,825.00
$8,500.00 $134,825.00
$0.00 $0.00

$0.00 $0.00
$8,500.00 $134,825.00
$8,500.00 $134,825.00
$0.00 $0.00

Contract 16522 #25 - Payment to SRLS (Smith-Roberts Land Services) for land acquisition services.
Project milestones for 2105 Hughson and 2213 Hughson

Accomplishments Performance Measures

# of Parcels acquired voluntarily

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/3
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Total acquisition compensation to 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/3

Cumulative Actual Total / Expected
Total
0/3

0/3

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

0 0/3 0/0 0/3 0

0 0/3 0/0 0/3 0
Amount

Project # / Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Mitigation / Resiliency - DR R7

Projected Start Date:

12/11/2015

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Overall

115

Mitigation / Resiliency - DR R7 / Mitigation / Resiliency - DR

Bristow 00098 83.1 Mit/Res (Fire) R7
Bristow 00098 83.1 Mit/Res (Fire) R7

Activity Status:

Under Way

Project Title:

Mitigation / Resiliency - DR R7

Projected End Date:

12/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Bristow, City of

Jan 1 thru Mar 31, 2017 To Date
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Total Projected Budget from All Sources N/A $257,139.50
Total Budget $0.00 $257,139.50
Total Obligated $0.00 $257,139.50
Total Funds Drawdown $257,139.50 $257,139.50
Program Funds Drawdown $257,139.50 $257,139.50

Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended $257,139.50 $257,139.50
Bristow, City of $257,139.50 $257,139.50

Match Contributed $0.00 $0.00

Activity Description:
Fire truck - 1 Each - See DRGR Supporting Documents (Upload)

Location Description:

Bristow, City of - See DRGR Supporting Documents (Upload)

Activity Progress Narrative:
Contract 16563 #1 Purchase of a 2017 M2-106 Tanker Truck to Deep South Fire Trucks. Invoice $

Accomplishments Performance Measures
This Report Period
Total Total
# of public facilities 0 0/1

Cumulative Actual Total / Expected

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod
# of Persons 1825 755 4220 61.14

‘LI\/II%: H

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Cleveland Co (SP) Cedar Country 00085
M/R(Fire)R7

Activity Title: Cleveland Co (SP) Cedar Country 00085
M/R(Fire)R7

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

Mitigation / Resiliency - DR R7 Mitigation / Resiliency - DR R7

Projected Start Date: Projected End Date:

12/11/2015 12/11/2017

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod Cleveland County

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $2,920.00

Total Budget $2,920.00 $2,920.00

Total Obligated $2,920.00 $2,920.00

Total Funds Drawdown $2,920.00 $2,920.00
Program Funds Drawdown $2,920.00 $2,920.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,920.00 $2,920.00

Cleveland County $2,920.00 $2,920.00
Match Contributed $0.00 $0.00

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving the
remaining balance from Cleveland County Roads.

Location Description:

Cleveland County sponsoring the Cedar Country Fire Dept.

Activity Progress Narrative:

Contract 16328 Invoice #3973 - Deep South Fire Trucks, Inc. - Purchase and Installation of New Wildlands Type Fire apparatus
for Cedar County FD in the amount of $39,500.00 Remainder was paid in R4.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/1
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod
# of Persons 0 2265 2745 82.51
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Cleveland Co (SP) Lexington 00082 83.1
M/R(Fire)R7

Activity Title: Cleveland Co (SP) Lexington 00082 83.1
M/R(Fire)R7

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

Mitigation / Resiliency - DR R7 Mitigation / Resiliency - DR R7

Projected Start Date: Projected End Date:

12/11/2015 12/11/2017

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod Cleveland County

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $18,995.00

Total Budget $18,995.00 $18,995.00

Total Obligated $18,995.00 $18,995.00

Total Funds Drawdown $18,995.00 $18,995.00
Program Funds Drawdown $18,995.00 $18,995.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $18,995.00 $18,995.00

Cleveland County $18,995.00 $18,995.00
Match Contributed $0.00 $0.00

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving
the remaining balance from Cleveland County Roads.

Location Description:

Cleveland County Sponsoring Town of Lexington Fire Department.

Activity Progress Narrative:

Contract 16325 Invoice #3974 - Deep South Fire Trucks, Inc. - Purchase and installation of New Wildlands Type Fire apparatus
for Lexington FD in the amount of $39,550.00 - Remainder paid out of R4.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/1
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod
# of Persons 0 2635 3670 71.80
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R7

Activity Title: Cleveland Co (SP) Noble 00081 83.1 M/R (Fire) R7

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

Mitigation / Resiliency - DR R7 Mitigation / Resiliency - DR R7

Projected Start Date: Projected End Date:

12/11/2015 12/11/2017

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod Cleveland County

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $2,969.98

Total Budget $2,969.98 $2,969.98

Total Obligated $2,969.98 $2,969.98

Total Funds Drawdown $2,969.98 $2,969.98
Program Funds Drawdown $2,969.98 $2,969.98
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,969.98 $2,969.98

Cleveland County $2,969.98 $2,969.98
Match Contributed $0.00 $0.00

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving the
remaining balance from Cleveland County Roads.

Location Description:

Cleveland County Sponsoring Noble Fire Dept (originally funded in R4)

Activity Progress Narrative:

Contract 16324 #5 Invoice #3975 - Deep South Fire Trucks, Inc. - Purchase and installation of New Wildlands Type Fire
apparatus for Noble FD in the amount of $39,550.00 Paid during R4.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/1
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod
# of Persons 0 687 1078 63.73
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Cleveland Co (SP) Slaughter 00083 83.1
M/R(Fire)R7

Activity Title: Cleveland Co (SP) Slaughter 00083 83.1
M/R(Fire)R7

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

Mitigation / Resiliency - DR R7 Mitigation / Resiliency - DR R7

Projected Start Date: Projected End Date:

12/11/2015 12/11/2017

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod Cleveland County

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $725.00

Total Budget $725.00 $725.00

Total Obligated $725.00 $725.00

Total Funds Drawdown $725.00 $725.00
Program Funds Drawdown $725.00 $725.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $725.00 $725.00

Cleveland County $725.00 $725.00
Match Contributed $0.00 $0.00

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving the
remaining balance from Cleveland County Roads.

Location Description:

Cleveland County sponsoring Slaughterville Fire Dept.

Activity Progress Narrative:

Contract 16326#6 Invoice #3958 - Deep South Fire Trucks, Inc. - Purchase and installation of New Wildlands Type Fire
apparatus for Slaughterville FD in the amount of $39,305.00 Remainder paid in R4.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/1
124

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod
# of Persons 0 2970 4215 70.46
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

125

| Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Cleveland Co (SP)Little Axe 00084 83.1
M/R(Fire)R7

Activity Title: Cleveland Co (SP)Little Axe 00084 83.1
M/R(Fire)R7

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

Mitigation / Resiliency - DR R7 Mitigation / Resiliency - DR R7

Projected Start Date: Projected End Date:

12/11/2015 12/11/2017

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod Cleveland County

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $8,896.00

Total Budget $8,896.00 $8,896.00

Total Obligated $8,896.00 $8,896.00

Total Funds Drawdown $8,896.00 $8,896.00
Program Funds Drawdown $8,896.00 $8,896.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $8,896.00 $8,896.00

Cleveland County $8,896.00 $8,896.00
Match Contributed $0.00 $0.00

Activity Description:

Additional Funds to support the acquisition of a brush truck (originally funded in R4). This was a budget modification moving the
remaining balance from Cleveland County Roads.

Location Description:

Cleveland County sponsoring the Town of Little Axe Fire Dept.

Activity Progress Narrative:

Invoice #3972 - Deep South Fire Trucks, Inc. - Purchase and Installation of New Wildlands Type Fire apparatus for Little Axe
FD in the amount of $39,550.00 Remainder paid from R4

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/1
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod
# of Persons 0 1335 2245 59.47
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: Drumright 00107 83.1 Mit/Res (Fire) R7

Activity Title: Drumright 00107 83.1 Mit/Res (Fire) R7

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

Mitigation / Resiliency - DR R7 Mitigation / Resiliency - DR R7

Projected Start Date: Projected End Date:

12/11/2015 12/11/2017

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Drumright, City of

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $110,000.00

Total Budget $0.00 $110,000.00

Total Obligated $0.00 $110,000.00

Total Funds Drawdown $64,673.00 $110,000.00
Program Funds Drawdown $64,673.00 $110,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $64,673.00 $110,000.00

Drumright, City of $64,673.00 $110,000.00
Match Contributed $0.00 $0.00

Activity Description:
Fire Truck - 1 Each - See DRGR Supporting Documents (Upload)

Location Description:

Drumright, City of - See DRGR Supporting Documents (Upload)

Activity Progress Narrative:

Contract #16568 - $67,124.00 Inv. from Chief Fire & Safety for purchase of 2017 Wildland Apparatus payment due upon
delivery. The remainder of $2,451 will be paid by the City.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/1
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method
Low Mod Total Low/Mod
# of Persons 1040 985 2915 69.47

LMi%:

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Kiefer 00106 83.1 Mit/Res (Fire) R7

Kiefer 00106 83.1 Mit/Res (Fire) R7
Activitiy Category: Activity Status:
Acquisition, construction,reconstruction of public facilities Under Way
Project Number:

Mitigation / Resiliency - DR R7

Project Title:

Mitigation / Resiliency - DR R7
Projected Start Date: Projected End Date:
12/11/2015 12/11/2017

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Survey)

National Objective: Responsible Organization:

Low/Mod Kiefer

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $192,280.00

Total Budget $0.00 $192,280.00

Total Obligated $0.00 $192,280.00

Total Funds Drawdown $106,058.00 $190,240.00
Program Funds Drawdown $106,058.00 $190,240.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $106,058.00 $190,240.00

Kiefer $106,058.00 $190,240.00
Match Contributed $0.00 $0.00

Activity Description:
Fire Truck - 1 Each - See DRGR Supporting Documents (Upload)

Location Description:

Kiefer, Town of - See DRGR Supporting Documents (Upload)

Activity Progress Narrative:

Contract 16569 #3 - Purchase of 2000 gal. Pumper Tanker Freightliner M2 106 Chassis from Danko Inv. 108,718.00. the
remainder will be paid by the Town of Kiefer.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of public facilities 0 0/1
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Beneficiaries - Area Benefit Survey Method

Low Mod Total Low/Mod
0 1825 3346 54.54
Amount

Project #/ Title:

Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Mitigation / Resiliency DR R11

Projected Start Date:

01/05/2017

Benefit Type:

Direct Benefit (Households)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
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Mitigation / Resiliency DR R11 / Mitigation / Resiliency DR

OKC 00005 10.6 Mit/Res (Shelter Program) R11

OKC 00005 10.6 Mit/Res (Shelter Program) R11

Activity Status:

Under Way

Project Title:

Mitigation / Resiliency DR R11

Projected End Date:

01/05/2019

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jan 1 thru Mar 31, 2017 To Date
N/A $282,500.00
$282,500.00 $282,500.00

Community Development Systems
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Total Obligated $282,500.00 $282,500.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Oklahoma City2 $0.00 $0.00
Match Contributed $0.00 $0.00
Activity Description:
Mitigation / - Storm Shelter Program for City
Location Description:
Oklahoma City
Activity Progress Narrative:
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/100
# of Singlefamily Units 0 0/100
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/100 0/0 0/100 0
# Owner Households 0 0 0 0/100 0/0 0/100 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: Planning - DR R3/ Planning - DR R3
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
Planning - DR R3
Projected Start Date:
12/15/2014

Benefit Type:
Area Benefit (Census)

National Objective:
N/A

Overall

OKC 00005 10.6 Planning R3 Deep Fork Basin

OKC 00005 10.6 Planning R3 Deep Fork Basin
Study

Activity Status:

Under Way

Project Title:

Planning - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oklahoma City2

Match Contributed

Activity Description:
Planning R3 - Deep Fork Basin Drainage Study

Location Description:
Oklahoma City

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Plans or Planning Products 0
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City of Oklahoma City2

Jan 1 thru Mar 31, 2017 To Date
N/A $145,929.25
($29,646.54) $145,929.25
($29,646.54) $145,929.25
($29,646.54) $116,282.71
($29,646.54) $116,282.71
$0.00 $0.00

$0.00 $0.00

$0.00 $145,929.25
$0.00 $145,929.25
$0.00 $0.00

Cumulative Actual Total / Expected

Total
0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Planning

Project Number:
Planning - DR R3
Projected Start Date:
12/15/2014

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oklahoma City2

Match Contributed

Activity Description:

OKC 00005 10.6 Planning R3 Master Drainage Plan

OKC 00005 10.6 Planning R3 Master Drainage Plan

Activity Status:

Under Way

Project Title:

Planning - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jan 1 thru Mar 31, 2017 To Date
N/A $446,576.15

($80,659.64) $446,576.15
($80,659.64) $446,576.15
($80,659.64) $365,916.51
($80,659.64) $365,916.51
$0.00 $0.00
$0.00 $0.00
$0.00 $446,576.15
$0.00 $446,576.15
$0.00 $0.00

OKC Planning R3 - Master Drainage Plan (Downtown)

Location Description:
Oklahoma City

Activity Progress Narrative:

Accomplishments Performance Measures

# of Plans or Planning Products

This Report Period
Total Total
0 0/1

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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